

Potential Architectural Cost Reductions:

- Simplify exterior building skin (metal panels) with more economical approach
- Remove sunshade devices
- Remove fabric canopies and replace with more economical solution
- Remove metal awnings

Potential Architectural Cost Reductions:

- Remove upper roof area from east building
- Utilize prefabricated bus canopies
- Integrate overhangs with roof structure
- Reduce interior finishes and built-ins

Potential Site/Civil Cost Reductions:

- Reduce amount of concrete paving in lieu of asphalt paving where appropriate
- Remove Forms stay bench where possible and integrate as concrete seat wall
- Defer the cost of offsite improvements related to Crenshaw Blvd signalization and 208th street improvements

Potential Site/Civil Cost Reductions:

- Reduce amount of imported soil associated with earthwork budget
- Reduce quantity of porous pavers in transit area and plaza

Potential M/E/P Cost Reductions:

- Simplify duct work routing and DDC controls
- Reduce interior # of LED lighting and replace them with T8 and compact fluorescent lamps
- Reduce exterior # LED lighting and replace them with HID fixtures
- Replace central UPS to rack mounted UPS and replace CRAC unit to ductless FCU split system

Potential M/E/P Cost Reductions:

- Insulate building to a greater level with less expense in mechanical equipment
- Reduce LEED platinum rating to LEED Silver/Gold
- Remove Solar panels and PV panels on rooftop HVAC units

RNL ORIGINAL SCHEME

30% Construction Documents

09.26.2013

Direct Cost

\$14,858,734

Total Contractor Cost

(markups/contingency/escalation)

\$19,939,155

FWA Design “Overlay”

04.18.2013

**Proposed Site Cost Reductions*

Buildings:

(\$810,000)

(\$1,086,950)

Mechanical:

(\$140,000)

(\$187,868)

Electrical:

(\$430,000)

(\$577,024)

Site:

(\$2,442,000)

(\$3,278,028)

REVISED CONCEPT DESIGN

CONSTRUCTION ESTIMATE:

\$11,036,734

\$14,809,285