

BIDDER'S SUBMITTAL

Company: Sully-Miller Contracting Company Total Bid: 3,098,016.50

**PROPOSAL, SPECIFICATIONS, BOND AND AFFIDAVIT FOR THE CONSTRUCTION OF
CRENSHAW BOULEVARD REHABILITATION, I-120 (SEPULVEDA BOULEVARD TO
SKYPARK DRIVE AND PACIFIC COAST HIGHWAY TO SOUTH CITY LIMIT)
B2016-28
Federal Project No. STPL-5249 (030)**

Honorable Mayor and Members
of the Torrance City Council
Torrance, California

Members of the Council:

In accordance with the Notice Inviting Bids pertaining to the receiving of sealed proposals by the City Clerk of the City of Torrance for the above titled improvement, the undersigned hereby proposes to furnish all Work to be performed in accordance with the Plans, Specifications, Standard Drawings, and the Contract Documents, for the unit price or lump sum set forth in the following schedule.

BID SCHEDULE

Item #	Est. Qty	Unit	Bid Item Description	Spec. Section	Unit Price	Total Bid
1	1	LS	MOBILIZATION (5% MAX. OF TOTAL BID PRICE)	9-3.4	\$101,000.-	\$101,000.-
2	1	LS	CONSTRUCTION SURVEYING	2-9.2	\$17,000.-	\$17,000.-
3	80	EA	SURVEY MONUMENTS	2-9.1	\$375.-	\$30,000.-
4	1	LS	TRAFFIC CONTROL	7-10.2.3 7-10.6	\$85,500.-	\$85,500.-
5	2	EA	PROJECT CONSTRUCTION SIGNS	7-15	\$940.-	\$1,880.-
6	1	LS	NPDES COMPLIANCE	7-8.6.1 7-8.6.2	\$600.-	\$600.-
7	1	LS	STORM WATER POLLUTION PREVENTION PLAN	7-8.6.3	\$5,000.-	\$5,000.-
STREET IMPROVEMENTS						
8	1,200	LF	REMOVE PCC CURB & GUTTER (HEIGHT AND WIDTH VARIES)	300-1	\$19.30	\$23,160.-
9	8,900	SF	REMOVE PCC CROSS GUTTER	300-1	\$5.20	\$46,280.-
10	1,000	SF	REMOVE PCC DRIVEWAY	300-1	\$7.10	\$7,100.-
11	18,400	SF	REMOVE PCC SIDEWALK	300-1	\$3.90	\$71,760.-

Item #	Est. Qty	Unit	Bid Item Description	Spec. Section	Unit Price	Total Bid
12	61	EA	REMOVE TREE	300-1	\$500.-	\$30,500.-
13	1,200	LF	CONSTRUCT PCC CURB & GUTTER (TYPE A2-8) OVER 8" CMB PER SPPWC STD PLAN 120-2 AND CITY OF TORRANCE STD PLAN T115, INCLUDING RESTORATION OF 1-FOOT WIDE SLOT PATCH. MATCH EXISTING CURB HEIGHT AND GUTTER WIDTH	303-5.1	\$50.-	\$60,000.-
14	724	LF	CONSTRUCT AND JOIN PCC WITH DOWEL BAR PER SPPWC STD PLAN 134-2	303-5.1	\$9.50	\$6,878.-
15	8,900	SF	CONSTRUCT 8" THICK PCC CROSS GUTTER OVER 8" CMB PER SPPWD STD PLAN 122-2 AND CITY OF TORRANCE STD PLAN T108, INCLUDING RESTORATION OF 1-FOOT WIDE SLOT PATCH	303-5.1	\$9.20	\$81,880.-
16	1,000	SF	CONSTRUCT 6" THICK PCC DRIVEWAY ON 8" CMB PER CITY OF TORRANCE STD PLAN T108	303-5.1	\$10.74	\$10,740.-
17	1,070	CY	SAWCUT AND REMOVE EXISTING PAVEMENT SECTION AND UNCLASSIFIED MATERIALS PER PLAN	300-2.2.1	\$88.-	\$94,160.-
18	700	TN	CONSTRUCT 5" BASE COURSE (B-PG-64-10) IN TWO LIFTS (LOWER LIFT - 3")	302-5	\$81.-	\$56,700.-
19	480	CY	CONSTRUCT 9" LAYER OF CRUSHED MISCELLANEOUS BASE (CMB)	301-2.4	\$60.-	\$28,800.-
20A	45,000	SF	COLD MILL EXISTING ASPHALT CONCRETE PAVEMENT, VARIABLE DEPTH, SOUTH OF PACIFIC COAST HIGHWAY	302-1.1	\$.34	\$15,300.-
20B	96,000	SF	COLD MILL EXISTING ASPHALT CONCRETE PAVEMENT, VARIABLE DEPTH, BETWEEN SEPULVEDA BLVD AND SKYPARK DR	302-1.1	\$.30	\$28,800.-
21A	183,000	SF	COLD MILL EXISTING ASPHALT CONCRETE PAVEMENT, 2" DEPTH, SOUTH OF PACIFIC COAST HIGHWAY	3.02-1.1	\$.35	\$64,050.-
21B	397,000	SF	COLD MILL EXISTING ASPHALT CONCRETE PAVEMENT, 2" DEPTH, BETWEEN SEPULVEDA BLVD AND SKYPARK DR	3.02-1.1	\$.31	\$123,070.-
22A	6,000	TN	CONSTRUCT AC SURFACE COURSE (C2-PG-64-10) [2 LIFTS: 1.5" EACH LIFT] SOUTH OF PACIFIC COAST HIGHWAY	302-5	\$12.-	\$72,000.-
22B	9,000	TN	CONSTRUCT AC SURFACE COURSE (C2-PG-64-10) [2 LIFTS: 1.5" EACH LIFT] BETWEEN SEPULVEDA BLVD AND SKYPARK DR	302-5	\$12.-	\$108,000.-
23	53	EA	ADJUST MANHOLE TO GRADE (IN STREET)	302-5.8	\$780.-	\$41,340.-
24	36	EA	ADJUST PULL BOX TO GRADE	302-5.8	\$200.-	\$7,200.-
25	70	EA	ADJUST VALVE TO GRADE	302-5.8	\$700.-	\$49,000.-
26	65	EA	REMOVE EXISTING CURB ACCESS RAMP	303-5	\$1,035.-	\$67,275.-

Item #	Est. Qty	Unit	Bid Item Description	Spec. Section	Unit Price	Total Bid
27	16	EA	INSTALL TRAFFIC LOOP DETECTORS	86-8.02	\$270.-	\$4,320.-
28 27A	19,000	SF	CONSTRUCT 3.5" THICK PCC SIDEWALK OVER 4" CMB PER SPPWC STD PLAN 112-2 AND 113-2	303-5	\$7.25	\$137,750.-
29	65	EA	CONSTRUCT NEW CORNER 3.5" THICK CURB ACCESS RAMP (TYPE PER PLAN) PER SPPWC 111-4 WITH 36"X48" DETECTABLE WARNING SURFACE PANEL, ON 4" CMB INCLUDING RESTORATION OF 1-FOOT WIDE SLOT PATCH. CURB RAMP IS NOT MONOLITHIC WITH CURB OR CURB AND GUTTER	301-2.1	\$3,200.-	\$208,000.-
30	4	EA	RELOCATE BUS STOP BENCHES AND TRASH RECEPTACLES	308-9.1	\$2,000.-	\$8,000.-
TRAFFIC SIGNAL UPGRADES						
ROLLING HILLS ROAD						
31	1	LS EA	FURNISH AND INSTALL NEW VIDEO DETECTION SYSTEM, COMPLETE IN PLACE, INCLUDING ALL WIRING AND DISCONNECT OF EXISTING PRIMARY DETECTORS LOOPS AT ROLLING HILLS ROAD INTERSECTION	86-5.01B	\$32,000.-	\$32,000.-
32	8	EAX	REMOVE EXISTING PEDESTRIAN INDICATION. FURNISH AND INSTALL NEW COUNTDOWN PEDESTRIAN INDICATION AT ROLLING HILLS ROAD INTERSECTION	86-4.01	\$695.-	\$5,560.-
33	4	EA	REMOVE EXISTING INTERNALLY ILLUMINATED SIGN. FURNISH AND INSTALL NEW INTERNALLY ILLUMINATED STREET NAME SIGN ON EXISTING TRAFFIC SIGNAL MAST ARMS AT ROLLING HILLS ROAD INTERSECTION	86-6.06	\$2,200.-	\$8,800.-
34	4	EA	REMOVE EXISTING SAFETY LUMINAIRE. FURNISH AND INSTALL NEW SAFETY LUMINAIRE WITH LED LIGHTS AT ROLLING HILLS ROAD INTERSECTION	86-6.01	\$700.-	\$2,800.-
35	1	EA	FURNISH AND INSTALL NEW POST FOR PEDESTRIAN PUSH BUTTON	86-4	\$3,900.-	\$3,900.-
CREST ROAD						
36	1	LS	FURNISH AND INSTALL NEW VIDEO DETECTION SYSTEM, COMPLETE IN PLACE, INCLUDING ALL WIRING AND DISCONNECT OF EXISTING PRIMARY DETECTORS LOOPS AT ROLLING HILLS ^{CREST} ROAD INTERSECTION	86-5.01B	\$29,000.-	\$29,000.-
37	4	EA	REMOVE EXISTING PEDESTRIAN INDICATION. FURNISH AND INSTALL NEW COUNTDOWN PEDESTRIAN INDICATION AT ROLLING HILLS ^{CREST} ROAD INTERSECTION	86-4.01	\$700.-	\$2,800.-
38	2	EA	REMOVE EXISTING SAFETY LUMINAIRE. FURNISH AND INSTALL NEW SAFETY	86-6.01	\$700.-	\$1,400.-

Item #	Est. Qty	Unit	Bid Item Description	Spec. Section	Unit Price	Total Bid
			LUMINAIRE WITH LED LIGHTS AT ROLLING HILLS ^{PEDEST} ROAD INTERSECTION			
SKYPARK DRIVE / AMSLER STREET						
39	1	LS	FURNISH AND INSTALL NEW VIDEO DETECTION SYSTEM, COMPLETE IN PLACE, INCLUDING ALL WIRING AND DISCONNECT OF EXISTING PRIMARY DETECTORS LOOPS AT ROLLING HILLS ^{SKYPARK DR/AMSLER ST.} ROAD INTERSECTION	86-5.01B	\$ 30,000.-	\$ 30,000.-
40	6	EA	REMOVE EXISTING PEDESTRIAN INDICATION. FURNISH AND INSTALL NEW COUNTDOWN PEDESTRIAN INDICATION AT ROLLING HILLS ROAD ^{SKYPARK DR/AMSLER ST.} INTERSECTION	86-4.01	\$ 700.-	\$ 4,200.-
41	2	EA	REMOVE EXISTING INTERNALLY ILLUMINATED SIGN. FURNISH AND INSTALL NEW INTERNALLY ILLUMINATED STREET NAME SIGN ON EXISTING TRAFFIC SIGNAL MAST ARMS AT ROLLING HILLS ROAD ^{SKYPARK DR/AMSLER ST.} INTERSECTION	86-6.06	\$ 2,200.-	\$ 4,400.-
42	4	EA	REMOVE EXISTING SAFETY LUMINAIRE. FURNISH AND INSTALL NEW SAFETY LUMINAIRE WITH LED LIGHTS AT ROLLING HILLS ROAD ^{SKYPARK DR/AMSLER ST.} INTERSECTION	86-6.01	\$ 700.-	\$ 2,800.-
LANDSCAPE AND IRRIGATION UPGRADES						
43	1	LS	REGRADE AND RESTORE LANDSCAPED AREA TO MATCH EXISTING	308-2	\$ 16,000.-	\$ 16,000.-
44	12,400	SF	REMOVE AND DISPOSE OF EXISTING CONCRETE AND ASPHALT PAVING IN MEDIAN ISLANDS	300-1	\$ 1.45	\$ 17,980.-
45	1	LS	REMOVE AND DISPOSE OF MISCELLANEOUS EXISTING SHRUBS AND IRRIGATION EQUIPMENT	300-1	\$ 5,000.-	\$ 5,000.-
46	51	CY	IMPORT AND PLACE 3" DEEP LAYER OF TOPSOIL IN LANDSCAPE AREAS TO REPLACE CONCRETE AND ASPHALT REMOVED	308-2	\$ 54.-	\$ 2,754.-
47	16,120	SF	REGRADE MEDIANS FOLLOWING REMOVALS TO PREVENT DRAINAGE INTO THE STREET	308-2	\$ 56	\$ 9027.20
48	8,870	SF	CONSTRUCT NEW BUFF INTEGRAL COLORED AND SCORED CONCRETE PAVING	303-5.10	\$ 9.-	\$ 79,830.-
49	1,660	SF	FURNISH AND PLACE PRECAST CONCRETE PAVERS INCLUDING SAND BASE	303-5.10	\$ 28.-	\$ 46,480.-
50	300	SF	CONSTRUCT 3.5" THICK PCC SAFETY RIBBON/CURB RETURN/STRIP OVER 4" CMB	303-5.10	\$ 7.25	\$ 2,175.-
51	3	EA	FURNISH AND INSTALL POINT OF CONNECTION IRRIGATION EQUIPMENT - NEW REDUCED PRESSURE TYPE BACKFLOW PREVENTER IN CAGE, MANUAL	308-5	\$ 6,700.-	\$ 20,100.-

Item #	Est. Qty	Unit	Bid Item Description	Spec. Section	Unit Price	Total Bid
			SHUTOFF VALVE, NEW "SMART" CONTROLLER			
52	95	LF	FURNISH AND INSTALL 4" PVC SCH. 80 IRRIGATION SLEEVE UNDER STREET TO CONNECT MEDIANS	212-2.1	\$56. -	\$5,320. -
53	5,470	SF	FURNISH AND INSTALL NEW SPRAY-TYPE IRRIGATION SYSTEM IN ALL LANDSCAPE AREAS (INCLUDES MAINLINE, ISOLATION VALVES, REMOVE CONTROL VALVES, QUICK COUPLERS, LATERAL LINE PIPE, SPRINKLER HEADS)	308-5	\$7.25	\$39,657.50
54	2,530	LF	FURNISH AND INSTALL PVC MOISTURE BARRIER SURROUNDING LANDSCAPED AREAS	300-12	\$6.70	\$16,951. -
55	5,470	SF	IMPORT SOIL, SOIL AMENDMENT, AND FINISH GRADING	308-2	\$.95	\$5,196.50
56	21	EA	FURNISH AND PLANT NEW 24" BOX TREES	308-4	\$670. -	\$14,070. -
57	570	EA	FURNISH AND PLANT NEW 1 GALLON SHRUBS	308-4	\$11.75	\$6,697.50
58	5	EA	PRUNE EXISTING TREES IN MEDIAN	308-9	\$195. -	\$975. -
59	5,470	SF	FURNISH AND PLACE 3" THICK LAYER OF BARK MULCH THROUGHOUT LANDSCAPED AREAS	212-1.2.5	\$.84	\$4,594.80
60	1	LS	60 DAY CONTRACTOR MAINTENANCE PERIOD	308-6	\$2,000. -	\$2,000. -
61	3	EA	ADJUST MANHOLE TO GRADE (IN MEDIAN)	302-5.8	\$1,100. -	\$3,300. -
62	7	EA	ADJUST FIRE HYDRANT TO GRADE	302-5.8	\$120. -	\$840. -
63	7	EA	ADJUST VALVE TO GRADE	302-5.8	\$335. -	\$2,345. -
64	6	EA	ADJUST METER TO GRADE	302-5.8	\$220. -	\$1,320. -
SIGNING AND STRIPING						
65	1	LS	INSTALL THERMOPLASTIC STRIPING, PAVEMENT MARKERS, AND LEGENDS	85-1	\$40,000. -	\$40,000. -
66	10	EA	REMOVE EXISTING SIGN. FURNISH AND INSTALL NEW REGULATORY, WARNING, ADVISORY AND/ OR GUIDE SIGN ON EXISTING POST, TRAFFIC SIGNAL POLE OR MAST ARM. SIGN SHALL BE 3M DIAMOND GRADE CUBED WITH 1160 PROTECTIVE ANTI-GRAFFITI OVERLAY FILM AND MATCHED COMPONENTS SYSTEM WARRANTY (12 YEARS) ON .080 ALUMINUM.	317-1	\$310. -	\$3,100. -

Item #	Est. Qty	Unit	Bid Item Description	Spec. Section	Unit Price	Total Bid
CONTRACT ADMINISTRATION						
67	1	LS	CONSTRUCTION SCHEDULE	6-1.5	\$1,600.-	\$1,600.-
68	1	LS	PORTABLE CHANGEABLE MESSAGE SIGNS	7-15	\$20,000.-	\$20,000.-
69	1	ALW	CALTRANS PERMIT AND FEES REIMBURSEMENT		\$ 10,000	\$ 10,000

TOTAL BID PRICE \$ 3,098,016.50
 (Figures)*

TOTAL BID PRICE: Three million ninety eight thousand sixteen dollars
 (Words)* fifty cents

***BID MAY BE REJECTED IF TOTAL IS NOT SHOWN IN FIGURES AND WORDS.**


B2016-28, FEDERAL PROJECT NO. STPL-5249 (030)

**BIDDER'S SUBMITTAL (Continued) B2016-28
FEDERAL PROJECT NO. STPL-5249 (030)**

The undersigned furthermore agrees to enter into and execute a contract, with necessary bonds, at the unit prices set forth herein and in case of default in executing such contract, with necessary bonds, the check or bond accompanying this bid and the money payable thereon shall be forfeited thereby to and remain the property of the City of Torrance.

The above unit prices include all work appurtenant to the various items as outlined in the Specifications and all work or expense required for the satisfactory completion of said items. In case of discrepancies between unit prices and totals, the unit prices shall govern.

The undersigned declares that it has carefully examined the Plans, Specifications, and Contract Documents, and has investigated the site of the work and is familiar with the conditions thereon.

Contractor: Sully-Miller Contracting Company
Date: July 19, 2016 By: 
Raymond Sanchez, Assistant Secretary
Contractor's State License No. 747612 Class A, C31
Address: 135 S. State College Blvd., Ste. 400, Brea, CA 92821
Phone: 714/578-9600
Fax: 714/578-9672

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document

State of California

County of Orange

On July 19, 2016 before me, J. Daniels, Notary Public, personally appeared

Raymond Sanchez

who proved to me on the basis of satisfactory evidence to be the person whose name is subscribed to the within instrument and acknowledged to me that he executed the same in his authorized capacity, and that by his signature on the instrument the person, or the entity upon behalf of which the person acted, executed the instrument.

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and correct.

WITNESS my hand and official seal.



Signature

J. Daniels
Signature of Notary Public
J. Daniels, Notary Public

Place Notary Seal Above

OPTIONAL

Though this section is optional, completing this information can deter alteration of the document or fraudulent reattachment of this form to an unintended document.

Description of Attached Document

Title or Type of Document: Bidder's Submittal

Document Date: July 19, 2016 Number of Pages 1

Signer(s) Other Than Named Above: _____

Capacity Claimed by Signer:

Signer's Name Raymond Sanchez

Corporate Officer: Assistant Secretary

Other: _____

Signer Represents: SULLY-MILLER CONTRACTING COMPANY

**ACKNOWLEDGMENT OF ADDENDA RECEIVED – B2016-28
FEDERAL PROJECT NO. STPL-5249 (030)**

The Bidder shall acknowledge the receipt of addenda by placing an "X" by each addendum received.

Addendum No. 1 X

Addendum No. 2

Addendum No. 3

Addendum No. 4

Addendum No. 5

Addendum No. 6

Addendum No. 7

Addendum No. 8

If an addendum or addenda have been issued by the City and not noted above as being received by the Bidder, the Bid Proposal may be rejected.



Bidder's Signature
Raymond Sanchez, Assistant Secretary

July 19, 2016

Date

CITY OF TORRANCE, CALIFORNIA

ADDENDUM NO. 1
Issued: July 7, 2016

TO

PROPOSAL, SPECIFICATIONS, BOND AND
AFFIDAVIT FOR THE CONSTRUCTION
OF

CRENSHAW BOULEVARD REHABILITATION, I-120
(SEPULVEDA BOULEVARD TO SKYPARK DRIVE AND PACIFIC COAST HIGHWAY TO
SOUTH CITY LIMIT)

B2016-28; Federal Project No. STPL-5249 (030)

Note the following changes and/or additions to the Bidder's Submittal, Plans and/or Specifications for the project indicated above. The bidder shall execute the Certification at the end of this addendum, and shall **attach all pages of this addendum to the Contract Documents submitted with the Bid.** In addition, the bidder shall complete and submit the "Acknowledgment of Addenda Received" Form provided in Section C, page C-8 of the Specifications.

1. Refer to Specifications Section C – BID DOCUMENT: BID SCHEDULE on page C-3 and to BID SCHEDULE in your BIDDER'S SUBMITTAL (package obtained from the City Clerk's Office).

The bid number for "CONSTRUCT 3.5" THICK PCC SIDEWALK..." is hereby changed from "27" to "27A" as shown below. A Bidder must make this revision to its Bidder's Submittal document to be submitted with its bid.

Item #	Est. Qty	Unit	Bid Item Description	Spec. Section	Unit Price	Total Bid
27	16	EA	INSTALL TRAFFIC LOOP DETECTORS	86-8.02	\$	\$
27 27A	19,000	SF	CONSTRUCT 3.5" THICK PCC SIDEWALK OVER 4" CMB PER SPPWC STD PLAN 112-2 AND 113-2	303-5	\$	\$

Bidders are advised of the following 3 additional revisions:

- The "Unit" for Bid Item #31 is hereby revised to "EA."
- In Bid Items 35, 36 and 37, all reference to the words "ROLLING HILLS ROAD" are hereby deleted and replaced with "CREST ROAD."
- In Bid Items 38, 39, 40 and 41, the words "ROLLING HILLS ROAD" are hereby deleted and replaced with "SKYPARK DRIVE/AMSLER STREET."

2. REFER TO SPECIFICATIONS SECTION 7-5, PERMITS

The City of Torrance hereby notifies prospective bidders that the general and special provisions and the final approved plan for the Caltrans Encroachment Permit for Traffic Control on Pacific Coast Highway have been obtained by the City and are attached.

3. REFER TO SPECIFICATIONS SECTION F, FEDERAL REQUIREMENTS

The City of Torrance hereby notifies prospective bidders that the **current Federal Wage Decision for this project has been revised as of May 20, 2016** and is attached.

By Order of the City Engineer

A handwritten signature in black ink, appearing to read 'C. Bilezerian', with a long horizontal flourish extending to the right.

CRAIG BILEZERIAN
Deputy Public Works Director/City Engineer

BIDDER'S CERTIFICATION

I acknowledge receipt of the foregoing Addendum No. 1 and accept all conditions contained therein.

Sully-Miller Contracting Company

Bidder



By
Dennis Gansen, Vice President

July 8, 2016

Date

******* Submit this executed form with the bid *******

**Please fill out and submit the
"Acknowledgment of Addenda Received" form
provided in Section C of the Specifications.**

CONTRACTOR'S AFFIDAVIT (CONTINUED)

B2016-28

7. That the Contractor did not, directly or indirectly, submit the Contractor's bid price or any breakdown thereof, or the contents thereof, or divulge information or data relative thereto, to any corporation, partnership, company, association, organization, bid depository, or to any member or agent thereof, or to any individual or group of Individuals, except to the City of Torrance, or to any person or persons who have a partnership or other financial interest with said Contractor in its business.

Dated this 19th day of July, 2016.

Subscribed and Sworn to
before me this _____ day
of _____, 20____.

Sully-Miller Contracting Company
(Contractor)

(Title)
Raymond Sanchez, Assistant Secretary

Notary Public in and for said
County and State.
(Seal)

**Please see attached loose certificate
with proper California Notary wording.**

See Attached Document (Notary to cross out lines 1-6 below)

See Statement Below (Lines 1-6 to be completed only by document signer, not Notary)

1	-----
2	-----
3	-----
4	-----
5	-----
6	-----

Signature of Document Signer No. 1

Signature of Document Signer No. 2

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document

State of California

County of Orange

Subscribed and sworn to (or affirmed) before me

On this 19th day of July, 2016 by:


Name of signer(s)

1. Raymond Sanchez

2. _____

Proved to me on the basis of satisfactory evidence to be the person who appeared before me.


Signature



Signature of Notary Public

J. Daniels, Notary Public

Place Notary Seal Above



OPTIONAL

Though this section is optional, completing this information can deter alteration of the document or fraudulent reattachment of this form to an unintended document.

Description of Attached Document

Title or Type of Document: Contractor's Affidavit

Document Date: July 19, 2016

Number of Pages 1

Signer(s) Other Than Named Above: _____

Signer Represents: SULLY-MILLER CONTRACTING COMPANY

LIST OF SUBCONTRACTORS
B2016-28, FEDERAL PROJECT NO. STPL-5249 (030)

The Bidder is required to fill in the following blanks in accordance with the provisions of the California Public Contract Code Sections 4100-4114, CHAPTER 4. SUBLETTING AND SUBCONTRACTING. The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract. The contractor shall carry out applicable requirements of Title 49 CFR (Code of Federal Regulations) part 26 in the award and administration of US DOT assisted contracts. Failure by the contractor to carry out these requirements is a material breach of this contract, which may result in the termination of this contract or such other remedy, as the recipient deems appropriate. Each subcontract signed by the bidder must include this assurance. Failure of the bidder to fulfill the requirements of the Special Provisions for submittals required to be furnished after bid opening, including but not limited to escrowed bid documents, where applicable, may subject the bidder to a determination of the bidder's responsibility in the event it is the apparent low bidder on a future public works contracts.

Name Under Which Subcontractor is Licensed: Coranstrom Masonry

Subcontractor's Address: PO Box 7041 Torrance CA

Specific Description of Sub-Contract: Pavers

License Number: 627489 CA License Classification/Type: C-29
1000004794

Name Under Which Subcontractor is Licensed: EBS Utilities

Subcontractor's Address: 1320 E 6th St Corona CA

Specific Description of Sub-Contract: Adjust Utilities

License Number: 932798 CA License Classification/Type: A
1000004286

Name Under Which Subcontractor is Licensed: Case Land Survey

Subcontractor's Address: 614 Eckhoff St Orange CA

Specific Description of Sub-Contract: Survey

License Number: L5411 CA License Classification/Type: LS
1000001533

Subcontractors listed must be properly licensed under the laws of the State of California for the type of work which they are to perform. Do not list alternate subcontractors for the same work.

The Bidding Contractor must include each subcontractor's contract license number (AB 44). An inadvertent error in listing the subcontractor's license number shall not be grounds for filing a bid protest, or grounds for considering the bid nonresponsive, if the corrected contractor's license number is submitted to the public entity by the prime contractor within 24 hours after the bid opening – provided that the corrected license number corresponds to the submitted name and location of the subcontractor.

**LIST OF SUBCONTRACTORS
B2016-28, FEDERAL PROJECT NO. STPL-5249 (030)**

The Bidder is required to fill in the following blanks in accordance with the provisions of the California Public Contract Code Sections 4100-4114, CHAPTER 4. SUBLETTING AND SUBCONTRACTING. The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract. The contractor shall carry out applicable requirements of Title 49 CFR (Code of Federal Regulations) part 26 in the award and administration of US DOT assisted contracts. Failure by the contractor to carry out these requirements is a material breach of this contract, which may result in the termination of this contract or such other remedy, as the recipient deems appropriate. Each subcontract signed by the bidder must include this assurance. Failure of the bidder to fulfill the requirements of the Special Provisions for submittals required to be furnished after bid opening, including but not limited to escrowed bid documents, where applicable, may subject the bidder to a determination of the bidder's responsibility in the event it is the apparent low bidder on a future public works contracts.

~~Name Under Which Subcontractor is Licensed: Superior Pavement Markings~~
~~Subcontractor's Address: 5312 Cypress St Cypress CA~~
~~Specific Description of Sub-Contract: Striping~~
~~License Number: 726306
1000001476 CA License Classification/Type: C-32~~

Name Under Which Subcontractor is Licensed: PRS
 Subcontractor's Address: 10240 San Savaine Way Tujunga Valley CA
 Specific Description of Sub-Contract: Cold Plane
 License Number: 569352
1000003363 CA License Classification/Type: A

Name Under Which Subcontractor is Licensed: V&E Tree Service
 Subcontractor's Address: Po Box 3280 Orange
 Specific Description of Sub-Contract: Tree Removal
 License Number: 654506
1000001936 CA License Classification/Type: C-27

Subcontractors listed must be properly licensed under the laws of the State of California for the type of work which they are to perform. Do not list alternate subcontractors for the same work.

The Bidding Contractor must include each subcontractor's contract license number (AB 44). An inadvertent error in listing the subcontractor's license number shall not be grounds for filing a bid protest, or grounds for considering the bid nonresponsive, if the corrected contractor's license number is submitted to the public entity by the prime contractor within 24 hours after the bid opening – provided that the corrected license number corresponds to the submitted name and location of the subcontractor.

LIST OF SUBCONTRACTORS
B2016-28, FEDERAL PROJECT NO. STPL-5249 (030)

The Bidder is required to fill in the following blanks in accordance with the provisions of the California Public Contract Code Sections 4100-4114, CHAPTER 4. SUBLETTING AND SUBCONTRACTING. The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract. The contractor shall carry out applicable requirements of Title 49 CFR (Code of Federal Regulations) part 26 in the award and administration of US DOT assisted contracts. Failure by the contractor to carry out these requirements is a material breach of this contract, which may result in the termination of this contract or such other remedy, as the recipient deems appropriate. Each subcontract signed by the bidder must include this assurance. Failure of the bidder to fulfill the requirements of the Special Provisions for submittals required to be furnished after bid opening, including but not limited to escrowed bid documents, where applicable, may subject the bidder to a determination of the bidder's responsibility in the event it is the apparent low bidder on a future public works contracts.

Name Under Which Subcontractor is Licensed: Kato Land Scope
Subcontractor's Address: 18182 Be Shand St Fountain Valley CA
Specific Description of Sub-Contract: Land Scope, Irrigation
License Number: 806122 CA License Classification/Type: C-27
1000000086

Name Under Which Subcontractor is Licensed: CPE
Subcontractor's Address: 929 Otterbein Ave La Puente CA
Specific Description of Sub-Contract: Electrical
License Number: 793907 CA License Classification/Type: A/C-10
1000001980

Name Under Which Subcontractor is Licensed: J & S Striping
Subcontractor's Address: 1544 Vineyard Ave Ontario CA
Specific Description of Sub-Contract: Striping
License Number: 538211 CA License Classification/Type: C-32
1000006912

Subcontractors listed must be properly licensed under the laws of the State of California for the type of work which they are to perform. Do not list alternate subcontractors for the same work.

The Bidding Contractor must include each subcontractor's contract license number (AB 44). An inadvertent error in listing the subcontractor's license number shall not be grounds for filing a bid protest, or grounds for considering the bid nonresponsive, if the corrected contractor's license number is submitted to the public entity by the prime contractor within 24 hours after the bid opening – provided that the corrected license number corresponds to the submitted name and location of the subcontractor.

LIST OF SUBCONTRACTORS
B2016-28, FEDERAL PROJECT NO. STPL-5249 (030)

The Bidder is required to fill in the following blanks in accordance with the provisions of the California Public Contract Code Sections 4100-4114, CHAPTER 4. SUBLETTING AND SUBCONTRACTING. The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract. The contractor shall carry out applicable requirements of Title 49 CFR (Code of Federal Regulations) part 26 in the award and administration of US DOT assisted contracts. Failure by the contractor to carry out these requirements is a material breach of this contract, which may result in the termination of this contract or such other remedy, as the recipient deems appropriate. Each subcontract signed by the bidder must include this assurance. Failure of the bidder to fulfill the requirements of the Special Provisions for submittals required to be furnished after bid opening, including but not limited to escrowed bid documents, where applicable, may subject the bidder to a determination of the bidder's responsibility in the event it is the apparent low bidder on a future public works contracts.

Name Under Which Subcontractor is Licensed: _____

Subcontractor's Address: _____

Specific Description of Sub-Contract: _____

License Number: _____ CA License Classification/Type: _____

Name Under Which Subcontractor is Licensed: _____

Subcontractor's Address: _____

Specific Description of Sub-Contract: _____

License Number: _____ CA License Classification/Type: _____

Name Under Which Subcontractor is Licensed: _____

Subcontractor's Address: _____

Specific Description of Sub-Contract: _____

License Number: _____ CA License Classification/Type: _____

Subcontractors listed must be properly licensed under the laws of the State of California for the type of work which they are to perform. Do not list alternate subcontractors for the same work.

The Bidding Contractor must include each subcontractor's contract license number (AB 44). An inadvertent error in listing the subcontractor's license number shall not be grounds for filing a bid protest, or grounds for considering the bid nonresponsive, if the corrected contractor's license number is submitted to the public entity by the prime contractor within 24 hours after the bid opening – provided that the corrected license number corresponds to the submitted name and location of the subcontractor.

REFERENCES (Page 1 of 2)
B2016-28
FEDERAL PROJECT NO. STPL-5249 (030)

List work similar in magnitude and degree of difficulty completed by the Contractor within the past three (3) years.

1. Name (Firm/Agency): **Please See Attached List of Project References**
Address: _____
Contact Person: _____ Telephone No.: _____
Title of Project: _____
Project Location: _____
Date of Completion: _____ Contract Amount: \$ _____

2. Name (Firm/Agency): _____
Address: _____
Contact Person: _____ Telephone No.: _____
Title of Project: _____
Project Location: _____
Date of Completion: _____ Contract Amount: \$ _____

3. Name (Firm/Agency): _____
Address: _____
Contact Person: _____ Telephone No.: _____
Title of Project: _____
Project Location: _____
Date of Completion: _____ Contract Amount: \$ _____

4. Name (Firm/Agency): _____
Address: _____
Contact Person: _____ Telephone No.: _____
Title of Project: _____
Project Location: _____
Date of Completion: _____ Contract Amount: \$ _____



**SULLY-MILLER
CONTRACTING CO.**

LIST OF REFERENCES

**John Wayne Airport
Irvine, CA
Larry Serafini, Project Engineer
949-252-5270**

**City of Fontana
Fontana, CA
Mario Estrada, Asst. City Engineer
909-350-7696**

**C. J. Segerstrom / South Coast Plaza
Costa Mesa, CA
Grant Wilson, Project Manager
714-546-0110**

**City of Baldwin Park – Engr. Division
Baldwin Park, CA
Arjan Idnani, Engineering Manager
626-960-4011 Ext. 254**

**LA Arena Company
Staples Center – Los Angeles, CA
Don Berges, Construction Manager
213-742-7873**

**City of Fullerton
Fullerton, CA
George Lin, Project Engineer
714-738-6845**

**The Irvine Company
Newport Beach, CA
Peggy Kloos, Sr. Director/Construction
949-720-2000**

**Irvine Community Development Company
Newport Beach, CA
Bill Martin, Vice President/Construction
949-734-800**

**Town of Apple Valley
Apple Valley, CA
Richard Pederson, Town Engineer
760-240-7000**

**Los Angeles County Dept. of Public Works
Alhambra, CA
Issa Adawiya, Resident Engineer
626-458-5100**

**CNC Engineering
City of Industry, CA
John Ballas, City Engineer
626-333-0336**

**Fox Studios Operations
Beverly Hills, CA
William Murphy, V.P. of Facilities
310-369-3794**

**BNSF Railroad Commerce
Hansen-Wilson
Roy Rogers, Construction Manager
323-267-4186**

**Caltrans
Department of Transportation
Ray Stokes, Regional Engineer
909-275-0211**

**Cal State Long Beach Foundation
Long Beach, CA
Mo Tidemanis, Director
562-985-8489**

**City of Rancho Cucamonga
Rancho Cucamonga, CA
Cindy Hackett, Associate Engineer
909-477-2740**

**City of Hesperia – Public Works Dept.
Hesperia, CA
Mike Podegradz, City Manager
760-947-1000**

**City of Barstow
Barstow, CA
Mike Stewart, City Engineer
760-255-5154**



SULLY-MILLER
CONTRACTING CO.

BIDDER'S EXPERIENCE AND QUALIFICATIONS STORM DRAIN, SEWER AND WATER REFERENCES

Project Name/Number: 2010/2011 ANNUAL WATERLINE & SLURRY SEAL JOB/ 11090C & 10128866

Start and Finish Dates: 5/2011-3/2012

Project Description: WATER LINE & STREET IMPROVEMENTS

Agency Name: CITY OF LA HABRA, 201 E. LA HABRA BLVD., LA HABRA, CA 90633

Contact Person: CHUCK STEPHAN *Telephone:* 562/905-7200

Original Contract Amount: \$1,507,833 *Final Contract Amount:* \$1,443,408

Change in contract amount is due to items of work being deleted by the agency. NO CLAIMS

Project Name/Number: BEECH AVE. WATERLINE REPLACEMENT/ 11164C & 10128918

Start and Finish Dates: 7/2012-11/2012

Project Description: CONSTRUCTION SERVICE, WATER SYSTEM, MAIN SERVICE LINE

Agency Name: LOS ANGELES COUNTY DEPARTMENT OF PUBLIC WORKS, 900 SOUTH FREMONT AVENUE, ALHAMBRA, CA 91803

Contact Person: JOSEPH NGUYEN *Telephone:* 626-458-3166

Original Contract Amount: \$672,950 *Final Contract Amount:* \$772,525

Change in original contract amount is due to extra work and/or contract change orders adding work. NO CLAIMS

Project Name/Number: ANNUAL WATER MAIN/ 12171C & 10128945

Start and Finish Dates: 3/2012-4/2013

Project Description: WATERLINE/WATER MAIN, SURVEY, AC GRIND & OVERLAY, SLURRY SEAL, PCC IMPRV., ADJUST MANHOLES, TREE ROOT PRUNE, STRIPING & MARKING, LOOPS, CMB

Agency Name: CITY OF LA HABRA, 201 E. LA HABRA BLVD., LA HABRA, CA 90633

Contact Person: CHUCK STEPHAN *Telephone:* 562/905-7200

Original Contract Amount: \$4,887,619 *Final Contract Amount:* \$6,112,019

Change in original contract amount is due to extra work and/or contract change orders adding work. NO CLAIMS



SULLY-MILLER
CONTRACTING CO.

BIDDER'S EXPERIENCE AND QUALIFICATIONS STORM DRAIN, SEWER AND WATER REFERENCES

Project Name/Number: CACTUS AVE./NASON ST./ 12177C & 10129925
Start and Finish Dates: 4/2012-5/2013
Project Description: CATCH BASIN, TRAFFIC CONTROL, LANDSCAPE & IRRIGATION, CLEARING & GRUBBING, COLD MILL, EXCAVATION, AC, CAB, PCC, ELECTRICAL, STRIPING & MARKING, FENCING, PIPE, EROSION CONTROL, RIP-RAP
Agency Name: CITY OF MORENO VALLEY, 14177 FREDERICK STREET, MORENO VALLEY, CA 92552
Contact Person: VIREN SHAH *Telephone:* 951/413-3100
Original Contract Amount: \$19,076,135 *Final Contract Amount:* \$19,813,771
Change in original contract amount is due to extra work and/or contract change orders adding work. NO CLAIMS

Project Name/Number: INDIAN HILL BLVD. STORM DRAIN/ 10133111
Start and Finish Dates: 9/2012-04/2013
Project Description: MANHOLES, RCP, STORM DRAIN STRUCTURES, LANDSCAPE & IRRIGATION, AC OVERLAY, BASE, SLURRY SEAL, PCC, ELECTRICAL, STRIPING & MARKING
Agency Name: CITY OF CLAREMONT, 207 HARVARD AVENUE, CLAREMONT, CA 91711
Contact Person: CRAIG BRADSHAW *Telephone:* 909/399-5460
Original Contract Amount: \$1,281,624 *Final Contract Amount:* \$1,549,977
Change in original contract amount is due to extra work and/or contract change orders adding work. NO CLAIMS

Project Name/Number: VILLAGE SOUTH STREET, PLAYA VISTA/10142150
Start and Finish Dates: 5/2013-7/2013
Project Description: CONCRETE, CMB, MOBILIZATION, STREET GRADING
Agency Name: PLAYA VISTA CAPITAL COMPANY, LLC, 6500 SEABLUFF DRIVE, PLAYA VISTA, CA 90094
Contact Person: CLIFF RITZ *Telephone:* 310/822-0074
Original Contract Amount: \$703,023 *Final Contract Amount:* \$714,322
Change in original contract amount is due to extra work and/or contract change orders adding work. NO CLAIMS



SULLY-MILLER
CONTRACTING CO.

BIDDER'S EXPERIENCE AND QUALIFICATIONS STORM DRAIN, SEWER AND WATER REFERENCES

Project Name/Number: ACACIA AVE. WASTEWATER CAPACITY & STREET IMPRV./10144454
Start and Finish Dates: 6/2013-9/2013
Project Description: SEWER & STREET IMPRV., ADJUST MANHOLES & WATER VALVES, ELECTRICAL, LOOP, LANDSCAPE, SURVEY, STRIPING & MARKING, AC, PCC
Agency Name: CITY OF GLENDALE, 633 E. BROADWAY, GLENDALE, CA 91206
Contact Person: JASMINA ZIGIC *Telephone:* 818/548-3945
Original Contract Amount: \$1,316,291 *Final Contract Amount:* \$1,426,094
Change in original contract amount is due to extra work and/or contract change orders adding work. NO CLAIMS

Project Name/Number: INDIAN HILL STORM DRAIN/10154129
Start and Finish Dates: 10/2013-1/2014
Project Description: CATCH BASIN, MANHOLES & SHORING, AC PAVING, PCC IMPRV., ELECTRICAL
Agency Name: CITY OF POMONA, 505 S. GAREY AVE., POMONA, CA 91769
Contact Person: BRIAN HENSLEY *Telephone:* 909/620-2261
Original Contract Amount: \$508,200 *Final Contract Amount:* \$585,970
Change in original contract amount is due to extra work and/or contract change orders adding work. NO CLAIMS



SULLY-MILLER
CONTRACTING CO.

BIDDER'S EXPERIENCE AND QUALIFICATIONS ASPHALT RUBBERIZED HOT MIX (ARHM) PROJECTS EXCEEDING 3,000 TONS OF ARHM

Project Name/Number: PAVEMENT REJUVENATION WEST OAK PARK AREA-10128886
Start and Finish Dates: 7/11 TO 10/11
Project Description: AC/ARHM GRIND & OVERLAY, STRIPING & MARKING, LOOPS
Agency Name: COUNTY OF VENTURA, 800 S. VICTORIA AVENUE, VENTURA, CA 93009
Contact Person: ARIEL BRAZA *Telephone:* 805/654-2039
Project Value: \$2,470,417

Project Name/Number: 1-5 PRE-CONSTRUCTION MITIGATION PHASE II-10149189
Start and Finish Dates: 6/13 TO EST. FINISH 2/15
Project Description: ARHM, AC, COLD MILL, ADJUST WATER VALVES & MANHOLES, SURVEY, LOOPS, SWPPP, ELECTRICAL
Agency Name: CITY OF SANTA FE SPRINGS, 11710 TELEGRAPH ROAD, SANT FE SPRINGS, CA 90670
Contact Person: TOM RIGONI *Telephone:* 562/868-0511
Project Value: \$2,317,398.00

Project Name/Number: ANNUAL PUBLIC WORKS REPAIRS & IMPROVEMENTS-10128905 (11141C)
Start and Finish Dates: 10/11 TO EST. FINISH 8/14
Project Description: ARHM/AC ANNUAL PROJECT
Agency Name: CITY OF FONTANA, 8353 SIERRA AVENUE, FONTANA, CA 92335
Contact Person: KEITH KRAMER *Telephone:* 909-350-7600
Project Value: \$3,000,000



SULLY-MILLER
CONTRACTING CO.

BIDDER'S EXPERIENCE AND QUALIFICATIONS

Project Name/Number: BNSF RAILWAY COMPANY/10176355
Start and Finish Dates: 11/18/15 - 11/21/15
Project Description: SURVEY, AC GRIND & OVERLAY, STRIPING & MARKING, K-RAIL
Agency Name: BNSF RAILWAY COMPANY
Contact Person: KHY LIM *Telephone:* 626/372-9504
Original Contract Amount: \$154,370 *Final Contract Amount:* \$133,820
Change in contract amount is due to items of work being deleted by the agency.

Project Name/Number: VIEWLINE DRIVE PAVEMENT REHABILITATION PROJECT/10175083
Start and Finish Dates: 10/5/15 - 10/22/15
Project Description: COLD MILL, AC, ELECTRICAL, ADJUSTMENTS, STRIPING
Agency Name: CITY OF SIMI VALLEY
Contact Person: MANSOUR MORADI *Telephone:* 805/583-6786
Original Contract Amount: \$193,381 *Final Contract Amount:* \$191,045
Change in contract amount is due to items of work being deleted by the agency.

Project Name/Number: DEEP CREEK ROAD OVERLAY/10166577
Start and Finish Dates: 2/9/15 - 3/2/16
Project Description: AC GRIND & OVERLAY, STRIPING & MARKING
Agency Name: TOWN OF APPLE VALLEY
Contact Person: BRETT MORGAN *Telephone:* 760/403-8034
Original Contract Amount: \$245,000 *Final Contract Amount:* \$245,586
Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: FY 14-15 CITYWIDE STREET RECONSTRUCTION PROJECT/10168066
Start and Finish Dates: 4/17/15 - 6/15/15
Project Description: AC GRIND & OVERLAY, CONCRETE IMPROVEMENTS, STRIPING & MARKING
Agency Name: CITY OF STANTON
Contact Person: STEPHANIE CAMORLINGA *Telephone:* 714/379-9222
Original Contract Amount: \$472,867 *Final Contract Amount:* \$495,029
Change in original contract amount is due to extra work and/or contract change orders adding work.



SULLY-MILLER
CONTRACTING CO.

BIDDER'S EXPERIENCE AND QUALIFICATIONS

Project Name/Number: HESPERIA ROAD OVERLAY/10159022
Start and Finish Dates: 6/9/14 – 7/4/14
Project Description: HESPERIA ROAD OVERLAY
Agency Name: CITY OF VICTORVILLE
Contact Person: HIRAM HOUCK *Telephone:* 760/243-6351
Original Contract Amount: \$492,000 *Final Contract Amount:* \$521,494
Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: 2014 ANNUAL STREET RESURFACING PROJECT/10163369
Start and Finish Dates: 9/5/14 – 11/20/14
Project Description: ARHM GRIND AND OVERLAY, ADJUST MANHOLES, STRIPING AND MARKING, SURVEY
Agency Name: CITY OF CALABASAS
Contact Person: TATIANA HOLDEN *Telephone:* 818/224-1674
Original Contract Amount: \$562,798 *Final Contract Amount:* \$624,427
Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: MONTEBELLO BOULEVARD/TOWNE CENTER DRIVE RESURFACING MEDIAN AND LANDSCAPE ENHANCEMENTS PROJECT/10168081
Start and Finish Dates: 4/20/15 – 6/25/15
Project Description: CLEAR & GRUB, COLD MILL, AC, CONCRETE IMPROVEMENTS, ADJUST MANHOLES/VALVES, LANDSCAPE & IRRIGATION, SURVEY WELL MONUMENTS, STRIPING & MARKING, LOOPS, RIVER ROCK
Agency Name: CITY OF ROSEMEAD
Contact Person: RAFAEL FAJARDO *Telephone:* 626/569-2100
Original Contract Amount: \$624,686 *Final Contract Amount:* \$698,078
Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: HOLLYWOOD WALK OF FAME 50TH, AREA #1/10168030
Start and Finish Dates: 3/3/15 – 6/26/15
Project Description: PARKWAY IMPROVEMENTS
Agency Name: HOLLYWOOD HISTORIC TRUST
Contact Person: DANNY KAYE *Telephone:* 323/468-1379
Original Contract Amount: \$667,415 *Final Contract Amount:* \$741,935
Change in original contract amount is due to extra work and/or contract change orders adding work.



SULLY-MILLER
CONTRACTING CO.

BIDDER'S EXPERIENCE AND QUALIFICATIONS

Project Name/Number: IMPROVEMENT OF ARTESIA BOULEVARD BETWEEN WEST CITY LIMIT AND BUTLER AVENUE/10160883
Start and Finish Dates: AUGUST 2014 -4/1/15
Project Description: AC/ARHM GRIND AND OVERLAY, PCC IMPROVEMENTS, STRIPING & MARKING, LOOPS, ADJUST MANHOLES/UTILITIES, TREE PRUNING/ROOT SHAVING
Agency Name: CITY OF LONG BEACH
Contact Person: ONOFRE RAMIREZ *Telephone:* 562/570-6634
Original Contract Amount: \$744,659 *Final Contract Amount:* \$850,949
Change in original contract amount is due to extra work and/or contract change orders adding

Project Name/Number: FEDERAL SAFE ROUTES TO SCHOOL WALNUT GROVE AVENUE ENHANCEMENT PROJECT/10164577
Start and Finish Dates: 1/12/15 - 7/9/15
Project Description: AC GRIND & OVERLAY, CLEAR & GRUB, PCC IMPROVEMENTS, STREET LIGHTS, TRAFFIC SIGNAL MODIFICATIONS, STRIPING, MARKING, SIGNING, LANDSCAPE & IRRIGATION
Agency Name: CITY OF ROSEMEAD
Contact Person: RAFAEL FAJARDO *Telephone:* 626/569-2100
Original Contract Amount: \$692,308 *Final Contract Amount:* \$736,277
Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: PACIFIC ELECTRIC INLAND EMPIRE TRAIL/10157108
Start and Finish Dates: 8/25/14 - 4/28/15
Project Description: STORM DRAIN IMPROVEMENTS, LANDSCAPE & IRRIGATION, ELECTRICAL, STRIPING & SIGNS
Agency Name: CITY OF RIALTO
Contact Person: JASON BROWN *Telephone:* 310/502-9931
Original Contract Amount: \$3,169,295 *Final Contract Amount:* \$3,527,760
Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: GRAVES AVENUE, ET AL, PHASE 2/10156967
Start and Finish Dates: 6/30/14 - 4/29/15
Project Description: AC/ARHM GRIND & OVERLAY, PCC IMPROVEMENTS, CLEAR & GRUB, CMB, C-I-P RECYCLING, EMULSIFIED RECYCLING AGENT, TREE REMOVAL/TRIMMING ROOT PRUNE/BARRIER, ELEC/LOOPS, ADJ UTILITIES, STRIPING & MARKING
Agency Name: COUNTY OF LOS ANGELES, DEPARTMENT OF PUBLIC WORKS
Contact Person: CHANDRA McCLOUD *Telephone:* 626/458-3144
Original Contract Amount: \$3,989,378 *Final Contract Amount:* \$3,773,072
Change in contract amount is due to items of work being deleted by the agency.



SULLY-MILLER
CONTRACTING CO.

BIDDER'S EXPERIENCE AND QUALIFICATIONS

Project Name/Number: IMPERIAL HIGHWAY/10152857
Start and Finish Dates: 2/3/14 - 4/10/15
Project Description: TRAFFIC CONTROL, ROOT PRUNE, SIGNS, PCC, COLD MILL, AC, RECONSTRUCT MANHOLE, MASONRY, STRIPING & MARKING, ELECTRICAL, LANDSCAPE & IRRIGATION
Agency Name: COUNTY OF LOS ANGELES, DEPARTMENT OF PUBLIC WORKS
Contact Person: TIM BAZINET *Telephone:* 626/485-3144
Original Contract Amount: \$4,144,238 *Final Contract Amount:* \$4,298,278
Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: WILSHIRE BOULEVARD BUS RAPID TRANSIT/10159007
Start and Finish Dates: 9/4/14 - 2/7/15
Project Description: TRAFFIC CONTROL, SWPPP, SIGNS, TREE REMOVAL, REMOVE CHAIN LINK FENCE , CLEAR & GRUB, AC, PCC, ADJUST MANHOLES, CMB, SLURRY, COLD MILL, CB'S, STRUCTURES, ELECTRICAL, LOOPS, LANDSCAPE/IRRIGATION, STRIPE & MARK
Agency Name: LOS ANGELES COUNTY DEPARTMENT OF PUBLIC WORKS
Contact Person: COLIN McCARTER *Telephone:* 626/458-3144
Original Contract Amount: \$4,420,769 *Final Contract Amount:* \$3,307,806
Change in contract amount is due to items of work being deleted by the agency.

Project Name/Number: MAPLEGROVE STREET, ET AL/10156534
Start and Finish Dates: 6/23/14 - 5/13/15
Project Description: SWPPP, CLEARING & GRUBBING, ARHM, FIRE HYDRANT, TRAFFIC CONTROL, ROOT PRUNE, TREE REMOVAL, COLD MILL, SLURRY, CMB, AC, ARHM, PCC, CATCH BASIN, CHAIN LINK FENCE, LOOP DETECTORS, STRIPING & MARKING, RECONSTRUCT MANHOLE
Agency Name: COUNTY OF LOS ANGELES, DEPARTMENT OF PUBLIC WORKS
Contact Person: JOEL ZARAGOZA *Telephone:* 626/485-3144
Original Contract Amount: \$5,247,333 *Final Contract Amount:* \$5,154,799
Change in contract amount is due to items of work being deleted by the agency.

Project Name/Number: 2011 ROADWAY MAINTENANCE & SLURRY SEAL PROGRAM/ 10150602
Start and Finish Dates: 8/2013-12/2014
Project Description: SWPPP, AC GRIND & OVERLAY, CRACK SEAL, SLURRY SEAL, STRIPING & MARKING
Agency Name: PORT OF LONG BEACH
925 HARBOR PLAZA DRIVE
LONG BEACH, CA 90802
Contact Person: ALI VATANSHENAG *Telephone:* 562/437-0041
Original Contract Amount: \$434,380 *Final Contract Amount:* \$455,300
Change in original contract amount is due to extra work and/or contract change orders adding



SULLY-MILLER
CONTRACTING CO.

BIDDER'S EXPERIENCE AND QUALIFICATIONS

work.

Project Name/Number: KIOWA RANCH ROAD TO DEL ORO ROAD/ 10149809
Start and Finish Dates: 9/2013-11/2013
Project Description: AC GRIND & OVERLAY, PCC IMPRV., STRIPING & MARKING, SURVEY, TREE REMOVAL, CMB, ADJUST UTILITIES, SLURRY SEAL
Agency Name: TOWN OF APPLE VALLEY
14975 DALE EVANS PARKWAY
APPLE VALLEY, CA 92307
Contact Person: BRETT MORGAN *Telephone:* 760/240-7000
Original Contract Amount: \$662,781 *Final Contract Amount:* \$663,811
Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: ARTESIA BLVD. & WESTERN AVE. STREET IMPRV./10147379
Start and Finish Dates: 7/2013-10/2013
Project Description: SIGNS, SWPPP, TRAFFIC CONTROL, TREE REMOVAL, STRIPING & MARKING, COLD MILL, ELECTRICAL, PCC, AC, ARHM, SURVEY, ADJUST MANOLES & WATER VALVES, LOOPS
Agency Name: CITY OF GARDENA
1700 W. 162ND STREET
GARDENA, CA 90247
Contact Person: JOHN FELIX *Telephone:* 310/217-9500
Original Contract Amount: \$645,472 *Final Contract Amount:* \$605,644
Change in contract amount is due to items of work being deleted by the agency.

Project Name/Number: TILDEN TERRENCE/ 10146479
Start and Finish Dates: 4/2013-9/2013
Project Description: ON-SITE, OFF-SITE, ALLEY IMPRV.
Agency Name: DREYFUSS CONSTRUCTION
5855 GREEN VALLEY CIRCLE, STE. 300
CULVER, CA 90230
Contact Person: DAVID SANCHEZ *Telephone:* 310/645-9565
Original Contract Amount: \$748,082 *Final Contract Amount:* \$835,884
Change in original contract amount is due to extra work and/or contract change orders adding work.



SULLY-MILLER
CONTRACTING CO.

BIDDER'S EXPERIENCE AND QUALIFICATIONS

Project Name/Number: LA LOGISTICS CENTER/ 10144825

Start and Finish Dates: 3/2013-6/2013

Project Description: B-PERMIT

Agency Name: XEBEC BUILDING COMPANY, INC.
3010 OLD RANCH PARKWAY, STE. 480
SEAL BEACH, CA 90740

Contact Person: SIOBHAN SHARPLES

Telephone: 562/795-0270

Original Contract Amount: \$373,756

Final Contract Amount: \$383,456

Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: AGOURA ROAD WIDENING PHASE 1/CANWOOD STREET IMPRV./ 10144581

Start and Finish Dates: 4/2013-10/2013

Project Description: AC/ARHM GRIND & OVERLAY, CAB, PCC IMPRV., COLD-IN-PLACE RECYCLING,
ADJUST UTILITIES, SIGNING & STRIPING, TREE PROTECTION/REMOVAL,
LANDSCAPE & IRRIGATION

Agency Name: CITY OF AGOURA HILLS
30001 LADYFACE COURT
AGOURA HILLS, CA 91301-1335

Contact Person: CHARMAINE YAMBAO

Telephone: 818/597-7300

Original Contract Amount: \$1,058,551

Final Contract Amount: \$1,273,120

Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: CEDARS-SINAI MEDICAL CENTER-ADVANCES HEALTH SCIENCES PAVILION PROJECT/
10143403

Start and Finish Dates: 2/2013-4/2013

Project Description: CMB, AC GRIND & OVERLAY, STRIPING, DOUBLE ADJUST MANHOLES

Agency Name: HATHAWAY DINWIDDIE CONSTRUCTION COMPANY
811 WILSHIRE BLVD., STE. 1500
LOS ANGELES, CA 90017-2632

Contact Person: STEPHEN DUHM

Telephone: 213/236-0500

Original Contract Amount: \$229,000

Final Contract Amount: \$234,671

Change in original contract amount is due to extra work and/or contract change orders adding work.



SULLY-MILLER
CONTRACTING CO.

BIDDER'S EXPERIENCE AND QUALIFICATIONS

Project Name/Number: BEAR VALLEY CUTOFF/ 10143018
Start and Finish Dates: 5/2013-6/2013
Project Description: ARHM/AC GRIND & OVERLAY, CRACK SEAL, SIGNS & STRIPING & MARKING
Agency Name: SAN BERNARDINO COUNTY DEPARTMENT OF PUBLIC WORKS
825 EAST 3RD STREET
SAN BERNARDINO, CA 92415
Contact Person: SUNDARAMOORTHY *Telephone:* 909/387-8104
SRIRAJAN

Original Contract Amount: \$928,725 *Final Contract Amount:* \$802,793
Change in contract amount is due to items of work being deleted by the agency.

Project Name/Number: DALE EVANS PARKWAY OVERLAY PROJECT INTERSTATE 15 TO JOHNSON ROAD &
JOSHUA ROAD OVERLAY PROJECT/ 10141551
Start and Finish Dates: 1/2013-4/2013
Project Description: AC GRIND & OVERLAY, STRIPING & MARKING, GRADING, SWPPP
Agency Name: TOWN OF APPLE VALLEY
14955 DALE EVANS PARKWAY
APPLE VALLEY, CA 92307

Contact Person: BRENT MORGAN *Telephone:* 760/240-7000
Original Contract Amount: \$720,677 *Final Contract Amount:* \$743,789
Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: FY 2012/13 STREET MAINTENANCE PROJECT/ 10140019
Start and Finish Dates: 10/2012-12/2013
Project Description: ARHM GRIND & OVERLAY, ADJUST UTILITIES, SURVEY, CRACK SEALING
Agency Name: CITY OF MALIBU
23825 STUART RANCH ROAD
MALIBU, CA 90265
Contact Person: ROBERT DUBOUX *Telephone:* 310/456-2489
Original Contract Amount: \$652,716 *Final Contract Amount:* \$929,630
Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: THE ICIS APARTMENTS/ 10139570
Start and Finish Dates: 9/2012-11/2012
Project Description: B-PERMIT
Agency Name: ALLIANCE RESIDENTIAL BUILDERS II G.P., INC.
450 NEWPORT CENTER DR., #550
NEWPORT, CA 92660
Contact Person: SCOTT CRIGGS *Telephone:* 949/706-8460
Original Contract Amount: \$299,701 *Final Contract Amount:* \$335,741
Change in original contract amount is due to extra work and/or contract change orders adding work.
Project Name/Number: 2012 VARIOUS STREETS RESURFACING II, PROP 1 B & LACMTA/ 10137709



SULLY-MILLER
CONTRACTING CO.

BIDDER'S EXPERIENCE AND QUALIFICATIONS

Start and Finish Dates: 10/2012-2013
Project Description: AC/ARHM GRIND & OVERLAY, PCC IMPRV., ADJUST UTILITIES, LOOPS, STRIPING & MARKING, CONSTRUCTION AREA SIGNS

Agency Name: CITY OF MONTEREY PARK
320 WEST NEWMARK AVENUE
MONTEREY PARK, CA 91754

Contact Person: ROY ALFONSO *Telephone:* 626-307-1458

Original Contract Amount: \$996,500 *Final Contract Amount:* \$1,082,247
Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: CITYWIDE ANNUAL OVERLAY PROGRAM & CONCRETE REPLACEMENT PROGRAM/
10137355

Start and Finish Dates: 9/2012-3/2013

Project Description: AC/ARHMGRIND & OVERLAY, AC DIKE, LOOPS, ADJUST UTILITIES, CAB, STRIPING & MARKING, PCC IMPRV., SURVEY

Agency Name: CITY OF CARSON
701 EAST CARSON STREET
CARSON, CA 90745

Contact Person: RICK BOUTROS *Telephone:* 310/830-7600

Original Contract Amount: \$1,295,000 *Final Contract Amount:* \$1,504,633
Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: PREVENTIVE MAINTENANCE OF STREETS-2012/ 10137154

Start and Finish Dates: 11/2012-3/2013

Project Description: COLD MILL, ARHM, AC ADJUST SEWER MANHOLES, CLEAR & GRUB, STRIPING & MARKING, LOOP DETECTORS, SURVEY

Agency Name: CITY OF PASADENA
100 N. GARFIELD AVE.
PASADENA, CA 91101

Contact Person: MORLEY SARAIYA *Telephone:* 626/744-4000

Original Contract Amount: \$1,138,208 *Final Contract Amount:* \$1,273,343
Change in original contract amount is due to extra work and/or contract change orders adding work.



SULLY-MILLER
CONTRACTING CO.

BIDDER'S EXPERIENCE AND QUALIFICATIONS

Project Name/Number: IMPROVEMENT OF LINCOLN AVENUE/ 10136832
Start and Finish Dates: 10/2012-3/2013
Project Description: CONCRETE, AC, CRACK SEAL, COLD MILL, ARHM, ELECTRICAL, MANHOLES, STORM DRAIN, MARKERS, LOOPS
Agency Name: CITY OF PASADENA
100 N. GARFIELD AVE.
PASADENA, CA 91101
Contact Person: SEAN SINGLETARY *Telephone:* 626-744-4000
Original Contract Amount: \$1,348,474 *Final Contract Amount:* \$1,641,677
Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: 2012 OVERLAY PROGRAM/ 10136566
Start and Finish Dates: 10/2012-4/2013
Project Description: AC/ARHM GRIND & OVERLAY, ADJUST MANHOLES, ROOT PRUNE, STRIPING, SIGNING, MARKERS, LEGENDS
Agency Name: CITY OF THOUSAND OAKS
2100 THOUSAND OAKS BLVD.
THOUSAND OAKS, CA 91362
Contact Person: MIKE TOHIDIAN *Telephone:* 805/449-2400
Original Contract Amount: \$3,795,547 *Final Contract Amount:* \$3,972,046
Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: ROUTE 247, SAN BERNARDINO COUNTY (08-0P9304)/ 10131719
Start and Finish Dates: 7/2012-8/2012
Project Description: SWPPP, SIGNS, TRAFFIC CONTROL, COLD PLANE, CRACK TREATMENT, AC, ARHM, STRIPING & MARKING
Agency Name: CALTRANS
1727 30TH STREET
SACRAMENTO, CA 95816
Contact Person: EHAB MINA *Telephone:* 916/227-6300
Original Contract Amount: \$4,865,508 *Final Contract Amount:* \$4,988,720
Change in original contract amount is due to extra work and/or contract change orders adding work.



SULLY-MILLER
CONTRACTING CO.

BIDDER'S EXPERIENCE AND QUALIFICATIONS

Project Name/Number: MANHATTAN BEACH BOULEVARD RESURFACING/ 10130442
Start and Finish Dates: 8/2012-11/2012
Project Description: UTILITIES, TRAFFIC CONTROL, SIGNS, SURVEY, MANHOLES, PCC, AC, LANDSCAPE & IRRIGATION, COLD MILL, EXCAVATION, STRIPING & MARKING
Agency Name: CITY OF REDONDO BEACH
415 DIAMOND STREET
REDONDO BEACH, CA 90277
Contact Person: JEFF TOWNSEND *Telephone:* 310/318-0661
Original Contract Amount: \$862,900 *Final Contract Amount:* \$945,951
Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: PUBLIC WORKS YARD (BID SET NO. 2)/ 10130370 (11148C)
Start and Finish Dates: 11/2012-11/2012
Project Description: AC PAVING, PCC IMPROVEMENTS, ELECTRICAL, FENCING
Agency Name: CITY OF EL MONTE
1133 VALLEY BLVD.
EL MONTE, CA 91731
Contact Person: TOM EARL *Telephone:* 626/580-2001
Original Contract Amount: \$462,370 *Final Contract Amount:* \$462,370
NO CHANGE

Project Name/Number: SAFE ROUTES TO SCHOOL-CYCLE 7 BULB-OUTS, SIDEWALK & TRAFFIC SIGNAL MODIFICATIONS/ 10130359
Start and Finish Dates: 5/2012-11/2012
Project Description: CLEAR & GRUB, AC OVERLAY, PCC IMPRV., ADJUST UTILITIES, SURVEY, TRAFFIC SIGNAL MODIFICATIONS, SIGNS, STRIPING & MARKING
Agency Name: CITY OF BURBANK
301 EAST OLIVE AVENUE, RM 320
BURBANK, CA 91502
Contact Person: MIKE SILVANI *Telephone:* 818/238-5457
Original Contract Amount: \$342,560 *Final Contract Amount:* \$408,978
Change in original contract amount is due to extra work and/or contract change orders adding work.



SULLY-MILLER
CONTRACTING Co.

BIDDER'S EXPERIENCE AND QUALIFICATIONS

Project Name/Number: ROUTE 39, LOS ANGELES COUNTY (07-3Y3204)/ 10130355
Start and Finish Dates: 7/2012-11/2012
Project Description: SWPPP, SIGNS, TRAFFIC CONTROL, COLD PLANE, CRACK TREATMENT, AC, ARHM, STRIPING & MARKING
Agency Name: CALTRANS
1727 30TH STREET
SACRAMENTO, CA 95816
Contact Person: REDA KAROUT *Telephone:* 916/227-6300
Original Contract Amount: \$1,197,700 *Final Contract Amount:* \$1,265,654
Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: SLAUSON AVENUE/ 10130289
Start and Finish Dates: 10/2012-3/2013
Project Description: CLEAR & GRUB, TREE REMOVAL/PLANTING, AC GRIND & OVERLAY, PCC IMPRV., STRUCTURES, STRIPING & MARKING
Agency Name: LOS ANGELES COUNTY DEPARTMENT OF PUBLIC WORKS
900 S. FREMONT AVENUE
ALHAMBRA, CA 91803
Contact Person: JOSE POU *Telephone:* 626/458-5100
Original Contract Amount: \$884,688 *Final Contract Amount:* \$955,095
Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: 2011-2012 STREET RESURFACING-VARIOUS LOCATIONS/ 10130260
Start and Finish Dates: 5/2012-12/2012
Project Description: AC OVERLAY, COLD MILL, CRACK SEAL, CMB, ADJUST VALVE COVER & MANHOLE, LOOPS, STRIPING & MARKING
Agency Name: CITY OF BEVERLY HILLS
455 N. REXFORD DR., RM 290
BEVERLY HILLS, CA 90210
Contact Person: JUAN MARTINEZ *Telephone:* 310/285-2489
Original Contract Amount: \$1,019,450 *Final Contract Amount:* \$896,448
Change in contract amount is due to items of work being deleted by the agency.



SULLY-MILLER
CONTRACTING CO.

BIDDER'S EXPERIENCE AND QUALIFICATIONS

Project Name/Number: STREET RECONSTRUCTION-HELEN RUNYON DR. & E. MOUNTAIN VIEW ST./
10130241

Start and Finish Dates: 3/2012-7/2012

Project Description: AC PAVING, PCC, FABRIC, LOOPS, SIGNS & STRIPING & MARKING

Agency Name: CITY OF BARSTOW
220 E. MOUNTAIN VIEW STREET, STE. A
BARSTOW, CA 92311

Contact Person: DOMINGO GONZALEZ *Telephone:* 760/255-5156

Original Contract Amount: \$1,027,886 *Final Contract Amount:* \$1,138,746

Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: 2012 LOCAL STREET REHABILITATION PROJECT/ 10130069

Start and Finish Dates: 5/2012-8/2012

Project Description: AC GRIND & OVELRAY, COLD CENTRAL PLANT RECYCLING, LOOPS, ADJUST UTILITIES

Agency Name: CITY OF GARDEN GROVE
11222 ACACIA PARKWAY
GARDEN GROVE, CA 92840

Contact Person: ROBERT MOUNGEY *Telephone:* 714/741-5000

Original Contract Amount: \$2,917,670 *Final Contract Amount:* \$2,846,871

Change in contract amount is due to items of work being deleted by the agency.

Project Name/Number: RECONSTRUCTION OF CASTAIC POWER PLANT ACCESS ROAD/ 10129951

Start and Finish Dates: 8/2012-10/2012

Project Description: AC, COLD MILL, STRIPING & MARKING

Agency Name: LOS ANGELES DEPARTMENT OF WATER & POWER
111 N. HOPE STREET
LOS ANGELES, CA 90012

Contact Person: JOSH FONG *Telephone:* 213/364-3464

Original Contract Amount: \$602,466 *Final Contract Amount:* \$556,923

Change in contract amount is due to items of work being deleted by the agency.

Project Name/Number: CACTUS AVENUE, FREDERICK STREET & RESOURCE WAY/ 10129926

Start and Finish Dates: 5/2012-5/2013

Project Description: STREET, STORM DRAIN, SEWER & WATER, SIGNING & STRIPING, TRAFFIC SIGNAL, LOOPS, STREET LANDSCAPE & IRRIGATION, ELECTRICAL, COLD PLANE, PCC, AC, CATCH BASIN

Agency Name: US REAL ESTATE LIMITED PARTNERSHIP, A TEXAS LIMITED PARTNERSHIP, 19300
19300 HAMILTON AVE., STE. 200
GARDENA, CA 90248

Contact Person: FLOYD YOUNKIN *Telephone:* 310/323-9100

Original Contract Amount: \$2,753,919 *Final Contract Amount:* \$3,212,557

Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: NATIONAL TRAILS HIGHWAY/ 10128949 (12185C)



SULLY-MILLER
CONTRACTING Co.

BIDDER'S EXPERIENCE AND QUALIFICATIONS

Start and Finish Dates: 5/2012 – 6/2012

Project Description: CRACK SEAL COLD PLANE, PAV, STRIPING

Agency Name: SAN BERNARDINO COUNTY, DEPARTMENT OF PUBLIC WORKS
825 EAST THIRD STREET
SAN BERNARDINO, CA 92415-0835

Contact Person: NIDHAM AL-REYES *Telephone:* 909/387-8104

Original Contract Amount: \$1,040,950 *Final Contract Amount:* \$931,795
Change in contract amount is due to items of work being deleted by the agency.

Project Name/Number: TAXILANE D-10 RECONSTRUCTION / 10128948 (12174C)

Start and Finish Dates: 5/2012-12/2012

Project Description: SURVEY, AC, REMOVE PCC, FENCING, ADJUSTING WATER UTILITY, SWPPP,CAB,
COLD PLANE, PCC, FABRIC, STRIPING & MARKING & SIGNS

Agency Name: LOS ANGELES WORLD AIRPORTS, AIRPORT DEVELOPMENT GROUP
7301 WORLD WAY WEST, 9TH FLOOR
LOS ANGELES, CA 90045

Contact Person: GORAN LAZAREVIC, P.E. *Telephone:* 310/957-7149

Original Contract Amount: \$6,383,321 *Final Contract Amount:* \$5,939,022
Change in contract amount is due to items of work being deleted by the agency.

Project Name/Number: CAMPBELL HALL COMMUNITY ARTS AND EDUCATION CENTER / 10128947 (11153C)

Start and Finish Dates: 3/2012-4/2012

Project Description: B – PERMIT: REMOVAL/REPLACEMENT OF CURB & GUTTER, SIDEWALK & SIDEWAY,
SIGNAL, STREET LIGHTING, STRIPING/SIGNING

Agency Name: MATT CONSTRUCTION CORPORATION
9814 NORWALK BLVD., SUITE 100
SANTA FE SPRINGS, CA 90670

Contact Person: KRISTOPHER BARR *Telephone:* 562/903-2277

Original Contract Amount: \$473,542 *Final Contract Amount:* \$539,471
Change in original contract amount is due to extra work and/or contract change orders adding work.



SULLY-MILLER
CONTRACTING CO.

BIDDER'S EXPERIENCE AND QUALIFICATIONS

Project Name/Number: RESIDENTIAL STREET REHABILITATION FY2011-2012 & ANNUAL WATER MAIN REPLACEMENT PROGRAM FY 2011-2012 / 10128945 (12171C)

Start and Finish Dates: 3/2012-4/2013

Project Description: AC GRIND & OVERLAY, SLURRY SEAL, PCC IMPROVEMENTS, ADJUST MANHOLES, TREE ROOT PRUNE, STRIPING/MARKING, LOOPS, SURVEY, CMB, WATER LINE/WATER MAIN

Agency Name: CITY OF LA HABRA
201 E. LA HABRA BLVD.
LA HABRA, CA 90631

Contact Person: CHUCK STEPHANS *Telephone:* 949/262-9379

Original Contract Amount: \$4,887,619 *Final Contract Amount:* \$6,081,745
Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: NEWPORT BLVD. DOMESTIC WATER RELOCATION PROJECT / 10128919 (11167C)

Start and Finish Dates: 2/2012-4/2013

Project Description: AC PAVING, WATERLINE, PCC IMPROVEMENTS, & REMOVE METERS

Agency Name: IRVINE RANCH WATER DISTRICT
15600 SAND CANYON AVE.
IRVINE CA, 92619-7000

Contact Person: TOM BONKOWSKI *Telephone:* 949/453-5692

Original Contract Amount: \$3,657,815 *Final Contract Amount:* \$3,936,118
Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: LONG BEACH ANNUAL 2012 – GAS & ENGINEERING 10128849/(10071C) / 10128917/(11163C)

Start and Finish Dates: 3/2012-1/2013

Project Description: EMERGENCY REPAIRS

Agency Name: CITY OF LONG BEACH
333 WEST OCEAN BLVD.
LONG BEACH, CA 90802

Contact Person: CHARLES RAMEY *Telephone:* 562/570-5176

Original Contract Amount: \$2,000,000 *Final Contract Amount:* \$2,210,831
Change in original contract amount is due to extra work and/or contract change orders adding work.



SULLY-MILLER
CONTRACTING CO.

BIDDER'S EXPERIENCE AND QUALIFICATIONS

Project Name/Number: PASADENA AVENUE STREET IMPROVEMENT PROJECT /10128916 (11161C)
Start and Finish Dates: 2/2012-6/2012
Project Description: AC PAVING, ADJUST MANHOLE, COLD MILLING, PCC IMPRV., SIGNS, LANDSCAPING/IRRIGATION & STRIPING/MARKING
Agency Name: CITY OF PASADENA
1414 MISSION STREET
SOUTH PASADENA, CA 91030
Contact Person: GABRIEL B. NEVAREZ *Telephone:* 626/403-7248
Original Contract Amount: \$499,995 *Final Contract Amount:* \$535,714
Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: STREET RECONSTRUCTION SECTION – I, AGNES AVE., ELM AVE., FRANCES AVE., NORTH MURIEL DR., ADELE AVE., KATHLEEN. /10128914(11159C)
Start and Finish Dates: 2/2012-5/2012
Project Description: AC PAVING, PCC IMPRV., FABRIC, LOOPS, SIGNS, & STRIPING & MARKING
Agency Name: CITY OF BARSTOW
220 E. MOUNTAIN VIEW ST., SUITE A
BARSTOW, CA 92311
Contact Person: DOMINGO GONZALEZ *Telephone:* 760/255-5156
Original Contract Amount: \$947,275 *Final Contract Amount:* \$977,541
Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: ROBSON AVEUNE & MARTIN STREET, STPL-5107(027) /10128913(11154U)
Start and Finish Dates: 2/2012-5/2012
Project Description: RECONSTRUCTION PROJECT
Agency Name: CITY OF SANTA MONICA
1685 MAIN STREET
SANTA MONICA, CA 90401
Contact Person: ALLAN SHETH *Telephone:* 310/458-2201
Original Contract Amount: \$383,000 *Final Contract Amount:* \$380,911
Change in contract amount is due to items of work being deleted by the agency.

Project Name/Number: MERVYN'S BLDG. RENOVATION CONSTRUCTION CONTRACT /10128912(11151C)
Start and Finish Dates: 10/2011-11/2012
Project Description: SITE UTILITIES, PAVING, AND SITE IMPROVEMENTS
Agency Name: WESTFIELD, LLC
2753 E. EASTLAND CTR DR,
WEST COVINA, CA 91791
Contact Person: ROBERT ALLEN *Telephone:* 626/967-3399
Original Contract Amount: \$980,902 *Final Contract Amount:* \$1,284,834
Change in original contract amount is due to extra work and/or contract change orders adding work.



SULLY-MILLER
CONTRACTING CO.

BIDDER'S EXPERIENCE AND QUALIFICATIONS

Project Name/Number: RUNWAY 15 RUNWAY SAFETY AREA IMPROVEMENTS /10128907(11143C)
Start and Finish Dates: 1/2012-4/2012
Project Description: AC GRIND & OVERLAY, BASE, MARKINGS, FENCING, ELECTRICAL
Agency Name: BURBANK-GLENDALE-PASADENA AIRPORT AUTHORITY
2627 HOLLYWOOD WAY
BURBANK, CA 91505
Contact Person: PEDRO BARRAGON *Telephone:* 818/840-8840
Original Contract Amount: \$1,249,277 *Final Contract Amount:* \$1,313,842
Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: DEEP CREEK ROAD OVERLAY /10128904(11140C)
Start and Finish Dates: 3/01/2012-3/30/2012
Project Description: CRUB SEAL, COLD PLANE, AC OVERLAY, STRIPING
Agency Name: COUNTY OF SAN BERNARDINO DEPARTMENT OF PUBLIC WORKS
825 EAST 3RD STREET
SAN BERNARDINO, CA 92415
Contact Person: NIDHAM AL-REYES *Telephone:* 909-387-1831
Original Contract Amount: \$778,000 *Final Contract Amount:* \$605,995
Change in contract amount is due to items of work being deleted by the agency.

Project Name/Number: WILSHIRE / WESTERN FINAL PHASE /10128903(11139C)
Start and Finish Dates: 8/2011-7/2012
Project Description: CITY OF LA, B-PERMIT
Agency Name: SOLAIR MARKETING, LLC
175 WEST JACKSON, SUITE 540
CHICAGO, IL 60604
Contact Person: JIM O'BRIEN *Telephone:* 805/310-8270
Original Contract Amount: \$849,532 *Final Contract Amount:* \$863,853
Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: MOVEMENT AREAS /10128902(11136C)
Start and Finish Dates: ONGOING - 12/2013
Project Description: MAINTENANCE & REPAIR WORK ON T&M IN AIRCRAFT MOVEMENT AREAS
Agency Name: BURBANK-GLENDALE-PASADENA AIRPORT AUTHORITY
2800 CLYBOURN AVENUE
BURBANK, CA 91505
Contact Person: KAREN SEPULVEDA *Telephone:* 818/565-1305
Original Contract Amount: \$250,000 *Final Contract Amount:* \$36,059
Change in contract amount is due to items of work being deleted by the agency.



SULLY-MILLER
CONTRACTING CO.

BIDDER'S EXPERIENCE AND QUALIFICATIONS

Project Name/Number: NON-MOVEMENT AREA /10128901(11135C)
Start and Finish Dates: ONGOING – 12/2013
Project Description: MAINTENANCE & REPAIR WORK ON T&M IN NON-MOVEMENT AREA
Agency Name: BURBANK-GLENDALE-PASADENA AIRPORT AUTHORITY
2800 CLYBOURN AVENUE
BURBANK, CA 91505
Contact Person: KAREN SEPULVEDA *Telephone:* 818/565-1308
Original Contract Amount: \$200,000 *Final Contract Amount:* \$5,724
Change in contract amount is due to items of work being deleted by the agency.

Project Name/Number: 2010-11 FEDERAL OVERLAY PROGRAM /10128896(11127U)
Start and Finish Dates: 10/2011-1/2012
Project Description: AC GRIND AND OVERLAY
Agency Name: CITY OF SANTA CLARITA
23920 VALENCIA BOULEVARD, STE 300
SANTA CLARITA, CA 91355-2196
Contact Person: 661/259-2489 *Telephone:* 661/259-2489
Original Contract Amount: \$2,069,962 *Final Contract Amount:* \$2,047,482
Change in contract amount is due to items of work being deleted by the agency.

Project Name/Number: WHITEMAN AIRPORT AIRCRAFT RAMP /10128893(11123C)
Start and Finish Dates: 2/2012-9/2013
Project Description: RECONSTRUCTION OF AIRCRAFT RAMP
Agency Name: LOS ANGELES COUNTY DEPARTMENT OF PUBLIC WORKS
900 S. FREMOUNT AVENUE
ALHAMBRA, CA 91803
Contact Person: JOSEPH NGUYEN *Telephone:* 626/458-3166
Original Contract Amount: \$944,698 *Final Contract Amount:* \$1,038,210
Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: 2011 ANNUAL CITYWIDE STREET RESURFACING PROJECT /10128890(11119U)
Start and Finish Dates: 8/2011-2/2012
Project Description: STREET RESURFACING
Agency Name: CITY OF CALABASAS
100 CIVIC CENTER WAY
CALABASAS, CA 91302-3172
Contact Person: TATIANA HOLDEN *Telephone:* 818/224-1600
Original Contract Amount: \$1,146,363 *Final Contract Amount:* \$1,276,123
Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: EAST AVENUE MASTER PLAN STORM DRAIN LINE 8 PROJECT /10128888(11117C)
Start and Finish Dates: 11/2011-10/2012



SULLY-MILLER
CONTRACTING CO.

BIDDER'S EXPERIENCE AND QUALIFICATIONS

Project Description: AC GRIND & OVERLAY, PCC IMPRV., STORM DRAIN STRUCTURES, CONSTRUCT MANHOLES, RCP, FABRIC, LOOPS, STRIPING & MARKING, SWPPP

Agency Name: CITY OF RANCHO CUCAMONGA
10500 CIVIL CENTER DRIVE
RANCHO CUCAMONGA, CA 91729-0807

Contact Person: KENNETH FUNG *Telephone:* 909/477-2700

Original Contract Amount: \$5,214,750 *Final Contract Amount:* \$6,104,138
Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: SOUTHERN PACIFIC SLIP /10128887(11116C)

Start and Finish Dates: 10/2011-5/2014

Project Description: AC & PCC PAVEMENTS, PCC IMPRV., LANDSCAPE & IRRIGATION, SITE FURNISHINGS, RETAINING WALLS, GUARDRAILS/RAILINGS, SIGNS

Agency Name: PORT OF LOS ANGELES
425 S. PALOS VERDES STREET
SAN PEDRO, CA 90731

Contact Person: MARLYS WHITE *Telephone:* 310/732-7690

Original Contract Amount: \$5,694,700 *Final Contract Amount:* \$6,160,508
Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: WEST OAK PARK AREA / 11115C

Start and Finish Dates: 7/2011-3/2012

Project Description: AC/ARHM GRIND & OVERLAY, CONCRETE IMPROVEMENTS, CRACK SEAL, LOOPS

Agency Name: COUNTY OF VENTURA
800 SOUTH VICTORIA AVENUE
VENTURA, CA 92821

Contact Person: PHIL NELSON / DOLORES MURPHY *Telephone:* 805/654-3984

Original Contract Amount: \$2,470,417 *Final Contract Amount:* \$2,373,097
Change in contract amount is due to items of work being deleted by the agency.

Project Name/Number: ROADWAY AND WATERLINE IMPROVEMENT /10128884 (11112C)

Start and Finish Dates: 7/2011-9/2012

Project Description: ROADWAY AND WATERLINE

Agency Name: CITY OF LOMITA
24300 NARBONNE AVENUE
LOMITA, CA 90717

Contact Person: TOM SHAHBAZI *Telephone:* 310/325-7110

Original Contract Amount: \$1,412,907 *Final Contract Amount:* \$1,396,657
Change in contract amount is due to items of work being deleted by the agency.

Project Name/Number: FY 2010-2011 RESIDENTIAL AREA 7 AND ARTERIAL ZONE AREA 5 /10128880(11108C)



SULLY-MILLER
CONTRACTING CO.

BIDDER'S EXPERIENCE AND QUALIFICATIONS

Start and Finish Dates: 7/2011-2/2012

Project Description: AC PATCHING, GRIND AND OVERLAY, CAPE SEAL, SLURRY SEAL, MANHOLE ADJUSTING

Agency Name: CITY OF DIAMOND BAR
21825 COPLEY DR.
DIAMOND BAR, CA 91765

Contact Person: DAVID SLOAN *Telephone:* 909/839-7000

Original Contract Amount: \$1,819,990 *Final Contract Amount:* \$1,823,184
Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: BNSF AGS PROJECT- HOBART YARD /10128878(11105C)

Start and Finish Dates: 6/2011-8/2012

Project Description: CONSTRUCTION OF CIVIL AND ELECTRICAL FEATURES IN SUPPORT OF THE AGS HARDWARE, SITE DEMOLITION CIVIL, ELECTRICAL, STRUCTURAL, PAVING WORK ASSOCIATED WITH AGS

Agency Name: BNSF
2500 LOU MENK DR.,
FORT WORTH, TEXAS, 76131

Contact Person: CHRISTOPHER HARD *Telephone:* 817/352-4114

Original Contract Amount: \$10,036,878 *Final Contract Amount:* \$10,466,761
Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: WALNUT GROVE AVENUE TO TUSH STREET / 11111C

Start and Finish Dates: 07/2011 – 9/2011

Project Description: STREET RESURFACING

Agency Name: CITY OF ROSEMEAD
8838 E. VALLEY BOULEVARD
ROSEMEAD, CA 91770

Contact Person: RAFAEL FAJARDO *Telephone:* 626/569-2100

Original Contract Amount: \$1,109,950 *Final Contract Amount:* \$1,083,687
Change in contract amount is due to items of work being deleted by the agency.

Project Name/Number: STREET REHABILITATION PROJECT – REBID /10128881(11109C)

Start and Finish Dates: 6/2011 – 1/2012

Project Description: TRAFFIC CONTROL, GRINDING, AC, PCC, ADJUST MANHOLES & VALVES, SIGNING/STRIPING/MARKING, LOOPS, UNDERGROUND, FABRIC DISPOSAL, FENCE



SULLY-MILLER
CONTRACTING CO.

BIDDER'S EXPERIENCE AND QUALIFICATIONS

RELOCATION

Agency Name:

CITY OF CHINO
1322 CENTRAL AVENUE
CHINO, CA 91710

Contact Person:

NAGHMEH IMANI

Telephone: 909/464-8367

Original Contract Amount:

\$1,813,849

Final Contract Amount: \$1,868,794

Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number:

SAN BERNARDINO COUNTY NEAR NEEDLES FROM 0.4 MILE WEST OF WHALE MOUNTAIN WASH BRIDGE TO 0.1 MILE WEST OF PARK MOABI ROAD OVERCROSSING /10128874(11099U)

Start and Finish Dates:

5/2011 – 3/2012

Project Description:

WIDEN FREEWAY, INSTALL PERMEABLE SUB BASE, EDGE DRAIN, GRIND & OVERLAY FREEWAY – 1.9 MILES IN LENGTH

Agency Name:

STATE OF CALIFORNIA, DEPARTMENT OF TRANSPORTATION
1727 30TH STREET
SACRAMENTO CA 95816

Contact Person:

DARCY DAVIS

Telephone: 951/232-6000

Original Contract Amount:

\$7,193,800

Final Contract Amount: \$8,262,201

Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number:

RESIDENTIAL STREET REHABILITATION FY2010-2011 & ANNUAL WATER MAIN REPLACEMENT PROGRAM PROJECT /10128866(11090C)

Start and Finish Dates:

4/2011-12/2011

Project Description:

SURVEY, SWPPP, PCC, AC, CRACK SEAL, ADJUST MANHOLES TO GRADE, TREE ROOT PRUNE, STRIPING & MARKING, SLURRY SEAL

Agency Name:

CITY OF LA HABRA
201 E. LA HABRA BOULEVARD
LA HABRA, CA 90631

Contact Person:

SAM MAKAR, P.E., SR.
CIVIL ENGINEER

Telephone: 562/905-9720

Original Contract Amount:

\$3,535,885

Final Contract Amount: \$4,029,145

Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number:

"G" AVENUE RAIL LEAD TRACK & CHANNEL PROJECT: PHASE II-LEAD TRACK CONSTRUCTION & DRAINAGE CHANNEL CONSTRUCTION /10128865(11088C)

Start and Finish Dates:

03/2011 – 02/2012

Project Description:

TRACK IMPRV., AC, FENCING, STRUCTURES, CAB, PCC, SWPPP, TREE, CLEAR & GRUB, EROSION CONTROL



SULLY-MILLER
CONTRACTING CO.

BIDDER'S EXPERIENCE AND QUALIFICATIONS

Agency Name: CITY OF HESPERIA
9700 SEVENTH AVENUE
HESPERIA, CA 92345

Contact Person: TINA SOUZA

Telephone: 760/947-1474

Original Contract Amount: \$4,622,722

Final Contract Amount: \$4,988,909

Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: ELM ST. RESURFACING & WATERLINE REPLACEMENT /10128864(11087C)

Start and Finish Dates: 03/2011-07/2011

Project Description: CLEARING & GRUBBING, ADJUSTING MANHOLE & WATER VALVE & WATER METER, SURVEY MONUMENT, PCC, CATCH BASIN, COLD MILLING, ARHM, AC, STRIPING & MARKING & SIGNING, LOOP DETECTORS

Agency Name: CITY OF BREA
ONE CIVIC CENTER CIRCLE
BREA, CA 92821

Contact Person: BRIAN INGALLINEREA

Telephone: 714/671-4450

Original Contract Amount: \$945,999

Final Contract Amount: \$1,096,259

Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: FLORENCE AVENUE STREET REHABILITATION PROJECT / 10085C

Start and Finish Dates: 06/2011-07/2011

Project Description: CLEARING & GRUBBING, EXCAVATION, COLD MILL, ARHM, AC, MANHOLE ADJUSTING, VALVE/GAS ADJUSTMENT, STRIPING & MARKING, TRAFFIC LOOPS

Agency Name: CITY OF BELL
6330 PINE AVENUE
BELL, CA 90201

Contact Person: CARLOS ALVARADO

Telephone: 626/960-1889

Original Contract Amount: \$294,536

Final Contract Amount: \$271,478


Change in contract amount is due to items of work being deleted by the agency.

Project Name/Number: LAV COLLEGE /10084C

Start and Finish Dates: 02/2011 – 08/2011

Project Description: RECONSTRUCT PARKING LOT

Agency Name: CHEVERON ENERGY SOLUTIONS
150 E. COLORADO BLVD., STE: 360
PASADENA, CA 91105



SULLY-MILLER
CONTRACTING Co.

BIDDER'S EXPERIENCE AND QUALIFICATIONS

Contact Person: WAYNE GRAHAM *Telephone:* 415/773-4748
Original Contract Amount: \$878,000 *Final Contract Amount:* \$783,082
Change in contract amount is due to items of work being deleted by the agency.

Project Name/Number: 2010/11 OVERLAY PROJECT /10083C
Start and Finish Dates: 02/2011 – 07/2011
Project Description: MOBILIZATION, TRAFFIC CONTROL, CRACK SEALING, AC, ARHM, MANHOLES, LOOPS, THERMOPLASTIC STRIPING, PAVEMENT MARKERS, SIGNS, TREE WELL, CROSS GUTTER, DETECTABLE WARNING SURFACE, TREES, WATERVALVE, PULL BOX
Agency Name: CITY OF CYPRESS
5275 ORANGE AVENUE
CYPRESS, CA 90630

Contact Person: NICK MANGKALAKIRI *Telephone:* 714/229-6729
Original Contract Amount: \$2,198,000 *Final Contract Amount:* \$1,790,853
Change in contract amount is due to items of work being deleted by the agency.

Project Name/Number: INNOV. VILLAGE /10079C
Start and Finish Dates: 01/2011 – 05/2011
Project Description: AC PAVING, COLD MILL, CRACK FILL, ADJUST MANHOLE, LOOPS & PCC
Agency Name: CAL POLY – POMONA FOUNDATION
3801 W. TEMPLE AVE
POMONA CA 901768

Contact Person: BRUYN BAVANS *Telephone:* 909/869-6842
Original Contract Amount: \$653,600 *Final Contract Amount:* \$693,203
Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: 26TH STREET IMPROVEMENTS /10074U
Start and Finish Dates: 02/2011 – 07/2011
Project Description: EXCAVATION, CUT & DISPOSAL OF AC, GUTTER, COLD PLANE, COLD RECYCLING, CMB, MANHOLES, STRIPING & MARKING, TRAFFIC SIGNAL, LOOPS, CONSTRUCTION SIGNS
Agency Name: CITY OF VERNON
4305 SANTA FE AVENUE
VERNON, CA 90058



SULLY-MILLER
CONTRACTING CO.

BIDDER'S EXPERIENCE AND QUALIFICATIONS

Contact Person: RAFAEL CONTRERAS *Telephone:* 323/583-8811
Original Contract Amount: \$873,212 *Final Contract Amount:* \$899,429
Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: EMERALD AVENUE STREET IMPROVEMENTS / 10077U
Start and Finish Dates: 2/2011-3/2011
Project Description: AC OVER BASE, STRIPING & MARKING, CURBS, RAMPS, EXCAVATION TRAFFIC CONTROL, COLD PLANE, CMB, MANHOLE ADJUSTING, LOOPS, SLOUGH WALLS
Agency Name: CITY OF LA VERNE
3660 "D" STREET
LA VERNE CA 91750

Contact Person: JASON WELDAY *Telephone:* 909/594-9702
Original Contract Amount: \$226,000 *Final Contract Amount:* \$487,575
Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: ROSECRANS AVENUE & VALLEY VIEW AVENUE STREET IMPROVEMENTS /10072C
Start and Finish Dates: 01/2011 - 03/2011
Project Description: MOBILIZATION, EXCAVATION, CMB, COLD MILL, ARHM, AC, CURB & GUTTER, ADJUST WATER VALVE & MANHOLES, STORM DRAIN, LOOPS, TRAFFIC CONTROL, PAVEMENT MARKERS, SURVEY MONUMENTS
Agency Name: CITY OF SANTA FE SPRINGS
11710 TELEGRAPH ROAD
SANTA FE SPRINGS, CA 90670

Contact Person: RAFAEL CASILLAS *Telephone:* 562/868-0511
Original Contract Amount: \$668,149 *Final Contract Amount:* \$559,031
Change in contract amount is due to items of work being deleted by the agency.

Project Name/Number: LB ANNUAL 2010 /10128849(10071C)
Start and Finish Dates: 01/2011 - 11/2012
Project Description: EMERGENCY REPAIRS
Agency Name: CITY OF LONG BEACH
33 WEST OCEAN BLVD
LONG BEACH, CA 90802
Contact Person: ROBERT SOLIS *Telephone:* 562/570-5176
Original Contract Amount: \$2,000,000 *Final Contract Amount:* \$2,210,831
Change in contract amount is due to extra work and/or contract change orders adding



SULLY-MILLER
CONTRACTING CO.

BIDDER'S EXPERIENCE AND QUALIFICATIONS

work.

Project Name/Number: RAMPS A&B REHAB /10070C
Start and Finish Dates: 01/2011 – 07/2011
Project Description: AC PAVING, PCC IMPRV., ELECTRICAL, FENCING, WHEEL STOPS, STRIPING/MARKING
Agency Name: BURBANK-GLENDALE-PASADENA AIRPORT AUTHORITY
2800 N. CLYBOURN
BURBANK, CA 95105
Contact Person: SAFA KAMAGAR *Telephone:* 818/565-1305
Original Contract Amount: \$6,595,968 *Final Contract Amount:* \$6,713,133
Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: VALLEY BLVD. REHABILITATION PROJECT /10069U
Start and Finish Dates: 01/2011 – 07/2011
Project Description: SURVEY, AC GRIND & OVERLAY, CMB, PCC IMPRV., RCB CULVERT, ADJUST UTILITIES, SIGNS/STRIPING/MARKING, LANDSCAPE & IRRIGATION
Agency Name: CITY OF ALHAMBRA
111 SOUTH FIRST STREET
ALHAMBRA, CA 91801
Contact Person: MELISSA RAMOS *Telephone:* 626/282-5833
Original Contract Amount: \$1,851,617 *Final Contract Amount:* \$1,871,827
Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: LAKE-ALAMEDA /10128845(10067U)
Start and Finish Dates: 01/2011-12/2011
Project Description: ACCESS PATH CONSTRUCTION
Agency Name: LACDPW
900 SOUTH FREMOUNT AVE 8TH FLOOR
ALHAMBRA CA 91802
Contact Person: MARIO RODRIGUEZ *Telephone:* 626/458-5100
Original Contract Amount: \$1,449,940 *Final Contract Amount:* \$1,551,239
Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: LAKEWOOD BOULEVARD IMPROVEMENTS – PHASE 3A /10128841(10063U)
Start and Finish Dates: 10/2010 – 11/2011
Project Description: AC PAVING, PCC IMPROVEMENT, CLEAR/GRUBBING, ELECTRICAL, IRRIGATION, MANHOLE ADJUSTING, SIGNING, STRIPING & UNDERGROUND
Agency Name: CITY OF DOWNEY
11111 BROOKSHIRE AVE., DOWNEY, CA 90241
Contact Person: DESI GUTIERREZ *Telephone:* 562/622-3468
Original Contract Amount: \$3,233,203 *Final Contract Amount:* \$3,547,058
Change in original contract amount is due to extra work and/or contract change orders adding



SULLY-MILLER
CONTRACTING CO.

BIDDER'S EXPERIENCE AND QUALIFICATIONS

Project Name/Number: MAIN STREET - 2ND STREET TO "H" AVE/10057C
Start and Finish Dates: 04/2011 – 10/2011
Project Description: COLD PLANE, AC, PCC, ADJUST UTILITY MANHOLES, REMOVE CATCH BASIN, CMB, LOOPS, TRAFFIC SIGNAL, STRIPING & MARKING, SWPPP, SURVEY
Agency Name: CITY OF BARSTOW
220 E. MOUNTAIN VIEW ST.
BARSTOW, CA 92311
Contact Person: MARK ROWAN *Telephone:* 760/241-6146
Original Contract Amount: \$1,645,609 *Final Contract Amount:* \$1,869,560
Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: RESIDENTIAL STREETS IMPROVEMENTS PROJECT /10128832(10053C)
Start and Finish Dates: 08/2010 – 04/2011
Project Description: SURVEY/MONUMENTS, PCC, CMB, TRUNCATED DOMES, CAPE SESAL, CHIP SEAL, SLURRY SEAL TYPE II, AC, CRACK ROUTING & SEALING, ADJUST MANHOLES & VALVES, ROOT PRUNE, STRIPING & MARKING & SIGNS
Agency Name: CITY OF RANCHO PALOS VERDES
30940 HAWTHORNE BLD.
RANCHO PALOS VERDES, CA 90275-5391
Contact Person: CHUCK STEPHAN *Telephone:* 310/544-5252
Original Contract Amount: \$1,218,105 *Final Contract Amount:* \$1,275,338
Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: AVENUE H, MOUNTAIN VIEW, 2ND AVE, COUNTY CLUB /10051C
Start and Finish Dates: 09/2010 – 04/2011
Project Description: AC, UTILITY MANHOLES, CMB, PCC, TRAFFIC SIGNAL, LOOPS, STRIPING & MARKING, SIGNAGE, ADJUST WATER VALVES & GAS VALVES, REPAIR EXISTING SEWER LINE
Agency Name: CITY OF BARSTOW
220 E. MOUNTAIN VIEW ST
BARSTOW, CA 92311
Contact Person: MARK ROWAN *Telephone:* 760/241-6146
Original Contract Amount: \$1,500,000 *Final Contract Amount:* \$1,803,836



SULLY-MILLER
CONTRACTING CO.

BIDDER'S EXPERIENCE AND QUALIFICATIONS

Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: VARIOUS STREETS, VIRGINIA WAY ETC /10048C
Start and Finish Dates: 02/2011 – 12/2011
Project Description: AC, PCC, CATCH BASIN, UTILITY MANHOLES, LOOPS, STRIPING & MARKING, SIGNAGE
Agency Name: CITY OF BARSTOW
 220 E. MOUNTAIN VIEW ST
 BARSTOW, CA 92311
Contact Person: MARK ROWAN *Telephone:* 760/241-6146
Original Contract Amount: \$1,124,134 *Final Contract Amount:* \$1,365,121
 Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: MEADOWPASS ROAD IMPROVEMENTS /10047C
Start and Finish Dates: 09/2010 – 03/2011
Project Description: CLEARING & GRUBBING, CAB, AC, PCC, ADJUST VALVE & MANHOLE TO GRADE, STRIPING/MARKING/SIGNS, STREET LIGHTING, RETAINING WALL, MASONRY WALL, PIPE LANDSCAPE & IRRIGATION, LOOP DETECTORS, STROM DRAIN, CATCH BASIN, STRUCTURES, RCP
Agency Name: CITY OF WALNUT
 21201 LA PUENTE ROAD
 WALNUT, CA 91789
Contact Person: JASON WELDAY *Telephone:* 909/595-6095
Original Contract Amount: \$3,445,395 *Final Contract Amount:* \$3,910,596
 Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: ARMORY ROAD /10046C
Start and Finish Dates: 09/2010 – 01/2011
Project Description: AC EMULSION, ADJUST MANHOLE, SURVEY, STRIPING/MARKING/SIGNS, PCC, LOOPS
Agency Name: CITY OF BARSTOW
 220 E. MOUNTAIN VIEW ST
 BARSTOW, CA 92311
Contact Person: WILLIAM HENDERSON *Telephone:* 760/255-5157
Original Contract Amount: \$782,765 *Final Contract Amount:* \$786,834
 Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: ABBOTT ROAD STREET IMPROVEMENTS / 10043U
Start and Finish Dates: 09/2010 – 12/2010



SULLY-MILLER
CONTRACTING CO.

BIDDER'S EXPERIENCE AND QUALIFICATIONS

Project Description: AC GRIND & OVERLAY, PCC IMPRV., ADJUST UTILITIES, ELECTRICAL, ROOT PRUNING/TREE TRIMMING/TREE REMOVAL, STRIPING & MARKING, STORM DRAIN STRUCTURES

Agency Name: CITY OF LYNWOOD
11330 BULLIS ROAD
LYNWOOD, CA 90262

Contact Person: PAUL NGUYEN *Telephone:* 310/603-0220

Original Contract Amount: \$1,267,754 *Final Contract Amount:* \$1,601,267

Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: DAISY AVENUE /10042C

Start and Finish Dates: 09/2010 – 03/2011

Project Description: PULVERIZE, CLEAR & GRUB, BOLLARDS REMOVAL, REFURBISH BOLLARDS, TREE & STUMP REMOVAL, TREE PRUNE, ADJUST MANHOLES & VALVES, ELECTRICAL, ADJUST SURVEY MONUMENTS, CONCRETE IMPRV., GRANITE, AC, FIREHYDRANT MARKERS, STRIPING & MARKING, LANDSCAPE, UNDERGROUND

Agency Name: CITY OF LONG BEACH
333 WEST OCEAN BLVD
LONG BEACH, CA 90802

Contact Person: ERIC LOWE *Telephone:* 562/570-5176

Original Contract Amount: \$1,312,217 *Final Contract Amount:* \$1,362,408

Change in original contract amount is due to extra work and/or contract change orders adding work.

Project Name/Number: STATE STREET /10037U

Start and Finish Dates: 08/2010 – 03/2011

Project Description: REPAIR OF PCC PAVEMENT AND SW/RAMPS/DW

Agency Name: CITY OF SOUTH GATE
8650 CALIFORNIA AVENUE
SOUTH GATE, CA 90280

Contact Person: DANIEL GRUEZO *Telephone:* 323/357-9657

Original Contract Amount: \$1,299,973 *Final Contract Amount:* \$1,546,185

Change in original contract amount is due to extra work and/or contract change orders adding work.

REFERENCES (PAGE 2 OF 2)
B2016-28
FEDERAL PROJECT NO. STPL-5249 (030)

If Contractor has not performed work for the City of Torrance within the last five (5) years, list all work done within said five years (attach additional sheets if necessary). Note if work was done as subcontractor [include only subcontract amount]:

Work Description & Contract Amount	Agency	Date Completed
Madison St. & Skypark Dr. Improvements Contract Amount: \$ 1,385,245.00	City of Torrance	05/01/15
Palos Verdes Blvd. Rehab. Contract Amount: \$ 2,684,185.00	City of Torrance	09/01/15

Contractor's License No.: 747612 Class: A, C-31

a. Date first obtained: March 30, 1998 Expiration: March 31, 2018

b. Has License ever been suspended or revoked? No

If yes, describe when and why: _____

c. Any current claims against License or Bond? NO

If yes, describe claims: _____

Principals in Company (List all – attach additional sheets if necessary):

Please See Attached List of Corporate Officers

NAME	TITLE (If Applicable)	LICENSE NO.
<u>David Martinez</u>	<u>President</u>	<u>747612</u>
<u>Dennis Gansen</u>	<u>Vice President</u>	
<u>Raymond Sanchez</u>	<u>Assistant Secretary</u>	
<u>Timothy P. Orchard</u>	<u>Chief Financial Officer/Treasurer</u>	

STATE OF CALIFORNIA
cdca
DEPARTMENT OF CONSUMER AFFAIRS

CONTRACTORS
STATE LICENSE BOARD
ACTIVE LICENSE



License Number
747612

Entity **CORP**

Business Name
**SULLY - MILLER CONTRACTING
COMPANY**

Classification(s) **A C31**

Expiration Date
03/31/2018

www.cslb.ca.gov





Go to Search

Home Labor Law Cal/OSHA - Safety & Health Workers' Comp Self Insurance Apprenticeship Director's Office Boards

Public Works

Public Works Contractor (PWC) Registration Search

This is a listing of current and active PWC registrations pursuant to Division 2, Part 7, Chapter 1 (commencing with section 1720 of the California Labor Code.)

Enter at least one search criteria to display active registered public works contractor(s) matching your selections.

Registration Year:

PWC Registration Number:

Contractor Legal Name: Contractor License Lookup

License Number:

County:

Export as: Excel | PDF

Search Results

One registered contractor found. 1

Details	Legal Name	Registration Number	County	City	Registration Date	Expiration Date
View	SULLY-MILLER CONTRACTING COMPANY	1000003664	ORANGE	BREA	06/21/2016	06/30/2017

v2.20160101

About DIR

Who we are
DIR Divisions, Boards & Commissions
Contact DIR

Work with Us

Licensing, registrations, certifications & permits
Notification of activities
Public Records Act

Learn More

Site Map
Frequently Asked Questions
Jobs at DIR

Conditions of Use | Privacy Policy | Disclaimer | Disability accommodation | Site Help

Copyright © 2015 State of California

CERTIFICATE OF INCUMBENCY AND RESOLUTION

I, Anthony L. Martino, II, do hereby certify that I am the Secretary of Sully-Miller Contracting Company, a Delaware corporation, and that as such I have access to and custody of the corporate records and minute books of said corporation.

And I do hereby further certify that the following persons are duly elected officers of said corporation.

<u>TITLE</u>	<u>NAME</u>
Chairman Of The Board	John Harrington
President	David Martinez
Vice President, Chief Financial Officer and Treasurer	Timothy P. Orchard
Vice President of Operations	William Joseph Thomas Boyd
Vice President	Scott Bottomley
Vice President	Dennis Gansen
Secretary	Anthony L. Martino II
Assistant Secretary	Jae Won
Assistant Secretary	Raymond Sanchez

I further certify that the following is a true and correct copy of a resolution duly adopted by the Board of Directors of said Company at a meeting held on December 10, 2015, and that this resolution has not been in any way rescinded, annulled, or revoked but the same is still in full force and effect:

"BID TENDERS: GENERAL

RESOLVED, that any officer of the Corporation be and they hereby are authorized in the name and on behalf of the Corporation, under its corporate seal or otherwise (i) to prepare proposals and bids for the supplying of construction materials and the performance by itself or in joint venture, of work of whatsoever nature in connection with the construction or paving of highways, roads and airports and in connection with earthworks and civil engineering projects of all kinds, together with all work incidental thereto, (ii) to execute and submit any and all such proposals and bids to any governmental authority, instrumentality, or agency of the United States, its several states, territories and possessions, including without limitation, any municipality or other political or corporate subdivision thereof, and to any corporation, partnership, sole proprietorship, or other business entity, (iii) in connection with any such submission, to deliver bid deposits or bonds as may be required and (iv) to execute and deliver definitive agreements binding the Corporation to perform work in accordance with any proposals and bids authorized hereby."

IN WITNESS WHEREOF, I have hereunto set my hand and affixed the corporate seal this 18th day of January 2016.

(SEAL)


Anthony L. Martino, II
Secretary
Sully-Miller Contracting Company
135 S. State College Blvd., Ste. 400
Brea, CA 92821

VIOLATIONS OF FEDERAL, STATE OR LOCAL LAWS
B2016-28
FEDERAL PROJECT NO. STPL-5249 (030)

1. Has your firm or its officers been assessed any penalties by an agency for noncompliance or violations of Federal, State or Local labor laws and/or business or licensing regulations within the past five (5) years relating to your construction projects?

Yes/No: NO Federal/State: _____

If "yes," identify and describe, (including agency and status): _____

Have the penalties been paid? Yes/No: _____

2. Does your firm or its officers have any ongoing investigations by any public agency regarding violations of the State Labor Code, California Business and Professions Code or State Licensing Laws?

Yes/No: NO Code/Laws: _____ Section/Article: _____

If "yes," identify and describe, (including agency and status): _____

NOTICE TO BIDDERS FEDERAL REQUIREMENTS

A bidder is required to submit the following forms with its Bid Proposal:

- Equal Employment Opportunity Certification (p. C-18)
- Noncollusion Affidavit (p. C-19)
- Debarment and Suspension Certification (p. C-20)
- Nonlobbying Certification for Federal-Aid Contracts (p. C-21)

The three (3) lowest, responsive bidders will be required to submit the following form to the City's Public Works Department and within 4 business days after the bid opening. The three (3) lowest, responsive bidders shall be determined by the City of Torrance at the Bid Opening.

- Exhibit 15-G Local Agency Bidder DBE Commitment (Construction Contracts) (p. C-26)

***Note:** For Exhibit 15-G, a bidder is hereby notified by the City of Torrance that it must review EXHIBIT 10-I Notice to Proposers Disadvantaged Business Enterprise Information and be familiar with its requirements. The document can be downloaded from the Caltrans website at: <http://www.dot.ca.gov/hq/LocalPrograms/lam/forms/lapmforms.htm>*

Each bidder is required to submit written confirmation from each DBE stating that it is participating in the contract. Include that confirmation with the DBE Commitment form. A copy of a DBE's quote will serve as written confirmation that the DBE is participating in the contract.

If a bidder does not submit the DBE Commitment form and confirmation **within 4 business days after the bid opening**, the City of Torrance may determine your bid non-responsive.

If applicable, the following form must be submitted with the bid:

- Disclosure of Lobbying Activities (p. C-23)

If you are the successful bidder on this project, you will be requested to submit the following form to the City:

- DBE Information – "Good Faith Efforts," Exhibit 15-H (p. C-57)

The document can be downloaded from the Caltrans website at: <http://www.dot.ca.gov/hq/LocalPrograms/lam/forms/lapmforms.htm>

At the end of construction, the selected contractor will be required to submit the following forms to the City:

- Exhibit 17-F Final Report – Utilization of Disadvantaged Businesses

The document can be downloaded from the Caltrans website at:
<http://www.dot.ca.gov/hq/LocalPrograms/lam/forms/lapmforms.htm>

- Exhibit 17-O Disadvantaged Business Enterprises (DBE) Certification Status Change

The document can be downloaded from the Caltrans website at:
<http://www.dot.ca.gov/hq/LocalPrograms/lam/forms/lapmforms.htm>

THE BIDDER'S SIGNATURE ON THE BIDDER'S PROPOSAL
SUBMITTED WITH ITS BID SHALL CONSTITUTE
AN ENDORSEMENT AND EXECUTION OF THIS CERTIFICATION

EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION

The bidder Sully-Miller Contracting Company,
proposed subcontractor *****, hereby certifies that he has
XX, has not _____, participated in a previous contract or subcontract subject to the
equal opportunity clauses, as required by Executive Orders 10925, 11114, or 11246, and that,
where required, he has filed with the Joint Reporting Committee, the Director of the Office of
Federal Contract Compliance, a Federal Government contracting or administering agency, or the
former President's Committee on Equal Employment Opportunity, all reports due under the
applicable filing requirements.

Note: The above certification is required by the Equal Employment Opportunity Regulations of the
Secretary of Labor (41 CFR 60-1.7(b) (1)), and must be submitted by bidders and proposed
subcontractors only in connection with contracts and subcontracts, which are subject to the
equal opportunity clause. Contracts and subcontracts which are exempt from the equal
opportunity clause are set forth in 41 CFR 60-1.5. (Generally only contracts or subcontracts
of \$10,000 or under are exempt.)

Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or
their implementing regulations.

Proposed prime CONTRACTORS and subcontractors who have participated in a previous
contract or subcontract subject to the Executive Orders and have not filed the required
reports should note that 41 CFR 60-1.7(b) (1) prevents the award of contracts and
subcontracts unless such CONTRACTOR submits a report covering the delinquent period or
such other period specified by the Federal Highway Administration or by the Director, Office
of Federal Contract Compliance, U.S. Department of Labor.

Note: Providing false information may result in criminal prosecution or administrative sanctions

Exhibit 12-E, Attachment C

THE BIDDER'S SIGNATURE ON THE BIDDER'S PROPOSAL
SUBMITTED WITH ITS BID SHALL CONSTITUTE
AN ENDORSEMENT AND EXECUTION OF THIS CERTIFICATION

NONCOLLUSION AFFIDAVIT
(Title 23 United States Code Section 112 and
Public Contract Code Section 7106)

To the CITY of TORRANCE, DEPARTMENT OF PUBLIC WORKS.

In conformance with Title 23 United States Code Section 112 and Public Contract Code 7106 the bidder declares that the bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, association, organization, or corporation; that the bid is genuine and not collusive or sham; that the bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder, or to secure any advantage against the public body awarding the contract of anyone interested in the proposed contract; that all statements contained in the bid are true; and, further, that the bidder has not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, company association, organization, bid depository, or to any member or agent thereof to effectuate a collusive or sham bid.

Note: The above Noncollusion Affidavit is part of the Proposal. Signing this Proposal on the signature portion thereof shall also constitute signature of this Noncollusion Affidavit. Bidders are cautioned that making a false certification may subject the certifier to criminal prosecution.

Note: Providing false information may result in criminal prosecution or administrative sanctions

Exhibit 12-E, Attachment D

THE BIDDER'S SIGNATURE ON THE BIDDER'S PROPOSAL
SUBMITTED WITH ITS BID SHALL CONSTITUTE
AN ENDORSEMENT AND EXECUTION OF THIS CERTIFICATION

DEBARMENT AND SUSPENSION CERTIFICATION

(Title 49, Code of Federal Regulations, Part 29)

The bidder, under penalty of perjury, certifies that, except as noted below, he/she or any other person associated therewith in the capacity of owner, partner, director, officer, manager:

- is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility by any Federal AGENCY;
- has not been suspended, debarred, voluntarily excluded or determined ineligible by any Federal AGENCY within the past 3 years;
- does not have a proposed debarment pending; and
- has not been indicted, convicted, or had a civil judgment rendered against it by a court of competent jurisdiction in any matter involving fraud or official misconduct within the past 3 years.

If there are any exceptions to this certification, insert the exceptions in the following space.

NONE

Exceptions will not necessarily result in denial of award, but will be considered in determining bidder responsibility. For any exception noted above, indicate below to whom it applies, initiating AGENCY, and dates of action.

Note: Providing false information may result in criminal prosecution or administrative sanctions. The above certification is part of the Proposal. Signing this Proposal on the signature portion thereof shall also constitute signature of this Certification.

Exhibit 12-E, Attachment E

THE BIDDER'S SIGNATURE ON THE BIDDER'S PROPOSAL
SUBMITTED WITH ITS BID SHALL CONSTITUTE
AN ENDORSEMENT AND EXECUTION OF THIS CERTIFICATION

NON-LOBBYING CERTIFICATION FOR FEDERAL-AID CONTRACTS

The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her knowledge and belief, that:

- (1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or attempting to influence an officer or employee of any Federal AGENCY, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or cooperative agreement.
- (2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an officer or employee of any Federal AGENCY, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure of Lobbying Activities," in conformance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed by Section 1352, Title 31, U.S. Code. Any person who fails to file the required certification shall be subject to a civil penalty of not less than \$10,000 and not more than \$100,000 for each such failure.

The prospective participant also agrees by submitting his or her bid or proposal that he or she shall require that the language of this certification be included in all lower tier subcontracts, which exceed \$100,000 and that all such subrecipients shall certify and disclose accordingly.

Note: Providing false information may result in criminal prosecution or administrative sanctions

Exhibit 12-E, Attachment F

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document

State of California

County of Orange

On July 19, 2016 before me, J. Daniels, Notary Public, personally appeared

Raymond Sanchez

who proved to me on the basis of satisfactory evidence to be the person whose name is subscribed to the within instrument and acknowledged to me that he executed the same in his authorized capacity, and that by his signature on the instrument the person, or the entity upon behalf of which the person acted, executed the instrument.

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and correct.

WITNESS my hand and official seal.



Signature

J. Daniels
Signature of Notary Public
J. Daniels, Notary Public

Place Notary Seal Above

OPTIONAL

Though this section is optional, completing this information can deter alteration of the document or fraudulent reattachment of this form to an unintended document.

Description of Attached Document

Title or Type of Document: Disclosure of Lobbying Activities

Document Date: July 19, 2016 Number of Pages 1

Signer(s) Other Than Named Above: _____

Capacity Claimed by Signer:

Signer's Name Raymond Sanchez

Corporate Officer: Assistant Secretary

Other: _____

Signer Represents: SULLY-MILLER CONTRACTING COMPANY

INSTRUCTIONS FOR COMPLETION OF SF-LLL DISCLOSURE OF LOBBYING ACTIVITIES

This disclosure form shall be completed by the reporting entity, whether subawardee or prime federal recipient, at the initiation or receipt of covered federal action or a material change to previous filing pursuant to title 31 U.S.C. Section 1352. The filing of a form is required for such payment or agreement to make payment to lobbying entity for influencing or attempting to influence an officer or employee of any agency, a Member of Congress an officer or employee of Congress or an employee of a Member of Congress in connection with a covered federal action. Attach a continuation sheet for additional information if the space on the form is inadequate. Complete all items that apply for both the initial filing and material change report. Refer to the implementing guidance published by the Office of Management and Budget for additional information.

1. Identify the type of covered federal action for which lobbying activity is and/or has been secured to influence, the outcome of a covered federal action.
2. Identify the status of the covered federal action.
3. Identify the appropriate classification of this report. If this is a follow-up report caused by a material change to the information previously reported, enter the year and quarter in which the change occurred. Enter the date of the last, previously submitted report by this reporting entity for this covered federal action.
4. Enter the full name, address, city, State and zip code of the reporting entity. Include Congressional District if known. Check the appropriate classification of the reporting entity that designates if it is or expects to be a prime or subaward recipient. Identify the tier of the subawardee, e.g., the first subawardee of the prime is the first tier. Subawards include but are not limited to subcontracts, subgrants and contract awards under grants.
5. If the organization filing the report in Item 4 checks "Subawardee" then enter the full name, address, city, State and zip code of the prime federal recipient. Include Congressional District, if known.
6. Enter the name of the federal agency making the award or loan commitment. Include at least one organization level below agency name, if known. For example, Department of Transportation, United States Coast Guard.
7. Enter the federal program name or description for the covered federal action (item 1). If known, enter the full Catalog of Federal Domestic Assistance (CFDA) number for grants, cooperative agreements, loans and loan commitments.
8. Enter the most appropriate federal identifying number available for the federal action identification in item 1 (e.g., Request for Proposal (RFP) number, Invitation for Bid (IFB) number, grant announcement number, the contract grant or loan award number, the application/proposal control number assigned by the federal agency). Include prefixes, e.g., "RFP-DE-90-001."
9. For a covered federal action where there has been an award or loan commitment by the Federal agency, enter the federal amount of the award/loan commitments for the prime entity identified in item 4 or 5.

10. (a) Enter the full name, address, city, State and zip code of the lobbying entity engaged by the reporting entity identified in item 4 to influence the covered federal action. (b) Enter the full names of the individual(s) performing services and include full address if different from 10 (a). Enter Last Name, First Name and Middle Initial (MI).
11. Enter the amount of compensation paid or reasonably expected to be paid by the reporting entity (item 4) to the lobbying entity (item 10). Indicate whether the payment has been made (actual) or will be made (planned). Check all boxes that apply. If this is a material change report, enter the cumulative amount of payment made or planned to be made.
12. Check the appropriate box(es). Check all boxes that apply. If payment is made through an in-kind contribution, specify the nature and value of the in-kind payment.
13. Check the appropriate box(es). Check all boxes that apply. If other, specify nature.
14. Provide a specific and detailed description of the services that the lobbyist has performed or will be expected to perform and the date(s) of any services rendered. Include all preparatory and related activity not just time spent in actual contact with federal officials. Identify the federal officer(s) or employee(s) contacted or the officer(s) employee(s) or Member(s) of Congress that were contacted.
15. Check whether or not a continuation sheet(s) is attached.
16. The certifying official shall sign and date the form, print his/her name title and telephone number.

Public reporting burden for this collection of information is estimated to average 30 minutes per response, including time for reviewing instruction, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to the Office of Management and Budget, Paperwork Reduction Project (0348-0046), Washington, D.C. 20503.

SF-LLL-Instructions Rev. 06-04-90«ENDIF»

FEDERAL LOBBYING RESTRICTIONS

Section 1352, Title 31, United States Code prohibits Federal funds from being expended by the recipient or any lower tier subrecipient of a Federal-aid contract to pay for any person for influencing or attempting to influence a federal agency or Congress in connection with the awarding of any federal-aid contract, the making of any federal grant or loan, or the entering into of any cooperative agreement.

If any funds other than federal funds have been paid for the same purposes in connection with this federal-aid contract, the recipient shall submit an executed certification and, if required, submit a completed disclosure form as part of the bid documents.

A certification for federal-aid contracts regarding payment of funds to lobby Congress or a federal agency is included in the Proposal. Standard Form - LLL, "Disclosure of Lobbying Activities," with instructions for completion of the Standard Form is also included in the Proposal. Signing the Proposal shall constitute signature of the Certification.

The above referenced certification and disclosure of lobbying activities shall be included in each subcontract and any lower-tier contracts exceeding \$100,000. All disclosure forms, but not certifications, shall be forwarded from tier to tier until received by the Engineer.

The Contractor, subcontractors and any lower-tier contractors shall file a disclosure form at the end of each calendar quarter in which there occurs any event that requires disclosure or that materially affects the accuracy of the information contained in any disclosure form previously filed by the Contractor, subcontractors and any lower-tier contractors. An event that materially affects the accuracy of the information reported includes:

- (1) A cumulative increase of \$25,000 or more in the amount paid or expected to be paid for influencing or attempting to influence a covered federal action; or
- (2) A change in the person(s) or individual(s) influencing or attempting to influence a covered federal action; or
- (3) A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered Federal Action.